

AMENDMENT TO OWNER-ENGINEER AGREEMENT

AMENDMENT TO OWNER-ENGINEER AGREEMENT

Amendment No. 2

Owner: **City of Diamondhead**
Engineer: **Covington Civil and Environmental**
Project: **Commercial District Transformation Project**
Effective Date of Owner-Engineer Agreement: **April 6, 2021**
Nature of Amendment: (Check those that apply)

- ☒ Additional Services to be performed by Engineer
- ☐ Modifications to services of Engineer
- ☐ Modifications to responsibilities of Owner
- ☒ Modifications of payment to Engineer
- ☐ Modifications to time(s) for rendering services
- ☐ Modifications to other terms and conditions of the Agreement

Description of Modifications:

The City of Diamondhead requested the design plans be modified from 10 ft width to 11 foot width. In order to not acquire additional ROW, the sidewalks will be reduced in size to accommodate the wider lanes. This change requires the modification to roadway and drainage plans. The additional design fee to make these changes is \$19,500.00.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. The Effective Date of the Amendment is **June 20, 2023**.

Owner
City of Diamondhead
(typed or printed name of organization)
By: _____
(individual's signature)
Date: June 20, 2023
(date signed)
Name: Jon McCraw
(typed or printed)
Title: City Manager

Engineer
Covington Civil and Environmental, LLC
(typed or printed name of organization)
By: 
(individual's signature)
Date: June 14, 2023
(date signed)
Name: Benjamin Benvenuti
(typed or printed)
Title: Principal Engineer