

**MPO "BICYCLE-PEDESTRIAN GROUP" / "TRANSPORTATION ALTERNATIVES"
PROJECT APPLICATION
FY 2027-2030 Transportation Improvement Program (TIP)**

The FHWA's Bikeway Selection Guide offers guidance on selecting the appropriate type of bikeway. <https://grpc.com/wp-content/uploads/2025/10/fhwasa18077.pdf>

Jurisdiction/agency: City of Diamondhead Date: 3/4/2026

Project name, location, limits, and description: Dog Park Sidewalk, 4558 Shepherd Square, a new sidewalk and crosswalk to connect Diamondhead East Library and the Diamondhead Dog Park.

Project contact person: Jon McCraw

PROJECT TYPE:

- Multiuse paths (For bikes & peds)
- Sidewalks
- Bike lanes
- Other _____
- Crosswalk improvements
- Paved shoulders
- Pavement markings/signage

PROJECT READINESS:

- Was a study or conceptual engineering done for this project? YES NO
- Is right-of-way (ROW) required for the project? YES NO
- Is Special Match Credit requested for this project? YES NO

On September 11, 2025, the MPO Transportation Policy Committee adopted a policy to facilitate the efficient and effective expenditure of federal funds, guiding each jurisdiction to comply with the project timeline established by the MPO. Please select the box next to the timelines that apply to the project for which you are applying.

Project Development Timelines		
MPO Commitment Letter to Activation	All projects	<input type="checkbox"/> 6 months
Project Activation to P.E. Contract	All projects	<input type="checkbox"/> 3 months
P.E. Contract to PS&E Approval	Capacity/reconstruction projects	<input type="checkbox"/> Up to 4.5 years
P.E. Contract to PS&E Approval	New construction projects	<input type="checkbox"/> Up to 5.5 years
P.E. Contract to PS&E Approval	Intersection projects	<input type="checkbox"/> 2.5 years
P.E. Contract to PS&E Approval	Sidewalk/pathway projects	<input checked="" type="checkbox"/> 3 years
P.E. Contract to PS&E Approval	Other (lighting, signage, etc.)	<input type="checkbox"/> 1.5 yr

PROJECT COST:

Federal Share: 54,281.20
 Local Share: 13,570.30
 Total: 67,851.50

Submit to: GRPC, 1635 Popp's Ferry Rd, Biloxi, MS 39532. Email: kyarrow@grpc.com



**Proposed Project Schedule
Dog Park – Library Sidewalk
City of Diamondhead**

Item Description	Anticipated Completion
Survey	May 2026
Environmental Review	June 2026
Design Plans and Specifications	August 2026
Advertisement	September 2026
Project Award	November 2026
Construction	March 2027




EAST HANCOCK
PUBLIC LIBRARY

SHEPARD STREET

PROPOSED DOG PARK

PROPOSED 5'
SIDEWALK



1
CI PROPOSED DOG PARK - LIBRARY SIDEWALK
SCALE: 1" = 15'



NO.	DATE	REVISION/ISSUE

CITY OF
DIAMONDHEAD
DOG PARK - LIBRARY
SIDEWALK

DATE	SCALE
FEB 2026	1" = 15'
DRAWN BY: J. EDWARDS	DESIGNED BY: J. EDWARDS
CHECKED BY: S. MCLELLAN	PROJECT NO.:
SHEET NO.:	

C1



City of Diamondhead - Proposed Dog Park - Library Sidewalk



Opinion of Probable Cost

February 2026

Pay Item	Unit	Quantity	Unit Cost	Total Cost
Mobilization	LS	1	\$ 7,500.00	\$ 7,500.00
Maintenance of Traffic	LS	1	\$ 2,000.00	\$ 2,000.00
Silt Fence	LF	400	\$ 4.00	\$ 1,600.00
Wattles	LF	40	\$ 11.00	\$ 440.00
Removal of Curb and Gutter	LF	20	\$ 10.00	\$ 200.00
Removal of Concrete Sidewalk	SY	10	\$ 12.00	\$ 120.00
Borrow Material, LVM	CY	500	\$ 25.00	\$ 12,500.00
Stripping Excavation, PM	CY	90	\$ 15.00	\$ 1,350.00
Excess Excavation	CY	100	\$ 18.00	\$ 1,800.00
Concrete Sidewalk	SY	100	\$ 150.00	\$ 15,000.00
Truncated Dome	EA	3	\$ 500.00	\$ 1,500.00
Thermoplastic Traffic Markings, Crosswalk	LF	50	\$ 100.00	\$ 5,000.00
Standard Roadside Signs, Pedestrian Crossing	EA	2	\$ 800.00	\$ 1,600.00
Hydroseeding	SY	200	\$ 5.00	\$ 1,000.00

Estimated Construction Costs	\$	51,610.00
15% Contingency	\$	7,741.50
Engineering Services (Surveying, Design, and Construction Administration)	\$	8,500.00
Total Estimated Project Cost	\$	67,851.50