

Chiniche Engineering
& Surveying
407 HWY 90
Bay St. Louis, MS
39520



Invoice

Date	6/1/2022
Invoice #	17-057-140

2284676755

jason@ijc-eng.com

Bill To
City of Diamondhead 5000 Diamondhead Circle Diamondhead, MS 39525
Project
Bayou Drive Kayak Launch

Work Assignment Description -Bayou Drive Kayak Launch Improvements
Total Amount of Work Assignment - \$8,000.00
Total Previously Paid on Work Assignment - \$2,001.45
Amount of Current Invoice - \$3,725.69
Remaining Balance to be paid on Work Assignment - \$2,268.90

Item	Description	Serviced	Qty	Rate	Amount
17-057-2021 Cad	plan updates	1/10/2022	2	70.00	140.00
17-057-2021 RPR	site visit for field measurements	1/11/2022	1	75.00	75.00
17-057-2021 Cad	plan updates	1/12/2022	2	70.00	140.00
17-057-2021 Cad	plan updates	1/24/2022	2	70.00	140.00
17-057-2021 Project Engineer	Bayou Drive Kayak Launch	1/24/2022	0.5	95.00	47.50
17-057-2021 Cad	Revisions	1/25/2022	1.5	70.00	105.00
17-057-2021 Project Engineer	Bayou Drive Kayak Launch	1/25/2022	1	95.00	95.00
17-057-2021 Cad	Revisions	1/26/2022	1	70.00	70.00
17-057-2021 Project Engineer	Bayou Drive Kayak Launch	1/26/2022	2	95.00	190.00
17-057-2021 Project Engineer	Bayou Drive Kayak Launch	1/27/2022	2	95.00	190.00
17-057-2021 Project Engineer	permit coordination	2/3/2022	0.5	95.00	47.50
17-057-2021 Project Engineer	permit coordination	2/7/2022	0.25	95.00	23.75
17-057-2021 Project Engineer	project coordination	2/10/2022	0.5	95.00	47.50
17-057-2021 Project Engineer	project coordination	2/10/2022	2	95.00	190.00
17-057-2021 Project Engineer	project coordination	2/14/2022	2	95.00	190.00
17-057-2021 Cad	plan updates	2/18/2022	2	70.00	140.00
17-057-2021 Cad	plan updates	2/21/2022	2	70.00	140.00
17-057-2021 Cad	plan updates	2/23/2022	2	70.00	140.00
17-057-2021 Cad	plan updates	2/24/2022	1	70.00	70.00
17-057-2021 Project Engineer	plan updates	2/28/2022	2	95.00	190.00
17-057-2021 Cad	plan updates	3/15/2022	0.5	70.00	35.00
17-057-2021 Cad	plan updates	3/16/2022	1	70.00	70.00
17-057-2021 Cad	plan updates	3/28/2022	0.25	70.00	17.50
17-057-2021 Cad	plan updates	3/31/2022	2	70.00	140.00
17-057-2021 Project Engineer	project coordination	4/1/2022	1	95.00	95.00
17-057-2021 Project Engineer	project coordination	4/4/2022	0.5	95.00	47.50
17-057-2021 Cad	Bayou Dr. Kayak Launch	4/5/2022	4.5	70.00	315.00

3% Transaction fee for all credit/debit payments.

1% Service Charge on all accounts over 30 days

Balance Due

Chiniche Engineering
& Surveying
407 HWY 90
Bay St. Louis, MS
39520

2284676755

jason@ijc-eng.com



Invoice

Date	6/1/2022
Invoice #	17-057-140

Bill To

City of Diamondhead 5000 Diamondhead Circle Diamondhead, MS 39525

Project

Bayou Drive Kayak Launch

Item	Description	Serviced	Qty	Rate	Amount
17-057-2021 Project Engineer	project coordination	4/5/2022	0.5	95.00	47.50
17-057-2021 Cad	Bayou Dr. Kayak Launch	4/6/2022	3	70.00	210.00
17-057-2021 Project Engineer	project coordination	4/7/2022	0.5	95.00	47.50
17-057-2021 Cad	Update Plans	4/8/2022	0.25	70.00	17.50
17-057-2021 Cad	Update Plans	4/11/2022	0.75	70.00	52.50
17-057-002 Engineer Intern	permit coordination	4/11/2022	0.5	45.68	22.84
17-057-002 Engineer Intern	permit coordination	4/12/2022	0.5	45.68	22.84
17-057-2021 Cad	Update Plans	4/20/2022	0.5	70.00	35.00
17-057-002 Engineer Intern	project coordination	5/4/2022	4	45.68	182.72

3% Transaction fee for all credit/debit payments.	
1% Service Charge on all accounts over 30 days	
Balance Due	\$3,729.65