





Covington Civil & Environmental, LLC  
 2510 14th Street, Suite 1010  
 Gulfport, MS 39501  
 228-396-0486

Project Title  Project Number  Invoice #		Turnberry Detention Pond Design			
		16175.08			
		16175.08-35			
Budgeted Tasks	Budget	Previously Billed	Current Invoice	Balance Remaining	Percentage Complete
Stormwater Master Plan Phase II	\$ 98,120.00	\$ 37,285.60	\$ 7,849.60	\$ 80,458.40	46%
Total	\$ 98,120.00	\$ 37,285.60	\$ 7,849.60	\$ 80,458.40	46%