



DIGITAL ENGINEERING & IMAGING, INC.

May 9, 2023

Mr. Jon McCraw
City Manager
City of Diamondhead
5300 Diamondhead Circle
Diamondhead, MS 39525

Re: Engineering Master Services Agreement (2021)
Work Assignment No. 7 Bond Paving Project
DE Invoice No.: 730-1001.007-03

Dear Mr. McCraw:

Attached please find Invoice No. 03 for professional services on the above referenced project in the amount of **\$34,037.50** in accordance with our agreement.

Should you have questions or need additional information, please contact our office.

Sincerely,

DIGITAL ENGINEERING

A handwritten signature in blue ink that reads 'L. Bruce Newton'.

L. Bruce Newton, P.E., M.B.A.
President

LBN/chc

cc: Mr. Robert J. Delaune

Enclosures

Digital Engineering & Imaging, Inc.

City of Diamondhead
 5300 Diamondhead Circle
 Diamondhead, MS 39525

May 09, 2023
 Project No: B7301001.007
 Invoice No: 3

Project B7301001.007 COD_Bond Paving Project

Professional Services from April 2, 2023 to April 29, 2023

Phase 010 Preliminary

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Preliminary Design	40,845.00	100.00	40,845.00	40,845.00	0.00
Design	136,150.00	87.50	119,131.25	85,093.75	34,037.50
Bidding	13,615.00	0.00	0.00	0.00	0.00
Construction Admin	75,000.00	0.00	0.00	0.00	0.00
Total Fee	265,610.00		159,976.25	125,938.75	34,037.50
		Total Fee			34,037.50
			Total this Phase		\$34,037.50
			Total this Invoice		\$34,037.50

Billings to Date

	Current	Prior	Total
Fee	34,037.50	125,938.75	159,976.25
Totals	34,037.50	125,938.75	159,976.25