

June 12, 2024

Mr. Jon McCraw
City Manager
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

Re: Change Order #1 Recommendation – Bayou Drive Drainage Project

Dear Mr. McCraw:

For consideration by the Council, I have enclosed Change Order #1 for this project. This Change Order serves to increase the Contract Amount by \$3,796.01 making the new total Contract Amount \$250,366.01.

The Contractor encountered an unmarked sewer force main during construction that was in conflict with the proposed drainage box that required relocating.

With that said, I recommend that the Council approve this Change Order #1. Should you have any questions, please do not hesitate to contact me at 228-396-0486 or sarah@ccellc.us.

Sincerely,

COVINGTON CIVIL & ENVIRONMENTAL, LLC

Sarah McLellan, P.E.
Project Engineer



6/12/2024

CHANGE ORDER

OWNER:
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

CHANGE ORDER NO. 1

DATE: June 12, 2024

ENGINEER: Covington Civil &
Environmental

CONTRACTOR:
Moran Hauling
10380 Three Rivers Road
Gulfport, MS 39503

PROJECT: Bayou Drive Drainage Project

SUMMARY:

This change order serves to increase the contract amount.

The Contractor encountered an unmarked sewer force main during construction that was in conflict with the project that required relocating.

THE CONTRACT IS AMENDED AS SHOWN BELOW:

(Not valid until executed by the Owner, Engineer, and Contractor)



The original Contract Sum:	\$246,570.00
Net Change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$246,570.00
The Contract Sum will now Change:	\$3,796.01
The New Contract Sum including this Change Order will be:	\$250,366.01

The original Contract Time:	5/6/2024
Net Change by previously authorized Change Orders:	0
The Date of Substantial Completion prior to this Change Order:	8/4/2024
The Contract Time will now Change by (+) days:	0
The New Date of Substantial Completion will be:	8/4/2024

CONTRACTOR:

ENGINEER:

OWNER:

By: 	By: 	By: _____
Date: <u>6.12.24</u>	Date: <u>6/12/2024</u>	Date: _____