

**CHANGE ORDER**

**OWNER:**  
City of Diamondhead  
5000 Diamondhead Circle  
Diamondhead, MS 39525

**CHANGE ORDER NO.** 1  
**DATE:** August 22, 2023

**CONTRACTOR:**  
Moran Hauling, Inc.  
1380 Three Rivers Rd  
Gulfport, MS 39503

**ENGINEER:** Covington Civil &  
Environmental  
**PROJECT:** Bayou Drive & Bayou Circle  
Drainage Improvements

**SUMMARY:**

This change order serves to decrease the contract amount.  
The following items have been added/removed to the Contractor's scope of work:

COI-1. Drainage Pipe Removal and Reinstallation	\$4,003.12
COI-2 Split Casing for Water Main	\$4,231.99
COI-3 Additional 18" RCP	\$246.52
Summary Quantity Change (Increase)	\$8,481.63
The Net Change to the Contract Amount will therefore be an additional.	<u>\$8,481.63</u>

**THE CONTRACT IS AMENDED AS SHOWN BELOW:**  
**(Not valid until executed by the Owner, Engineer, and Contractor)**

The original Contract Sum:	\$32,474.00
Net Change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$32,474.00
The Contract Sum will now Change (+):	\$8,481.63
The New Contract Sum including this Change Order will be:	\$40,955.63

The original Contract Time:	-
Net Change by previously authorized Change Orders:	-
The Date of Substantial Completion prior to this Change Order:	-
The Contract Time will now Change by (+) days:	-
The New Date of Substantial Completion will be:	-

**CONTRACTOR:** By: [Signature] Date: 8.22.23  
**ENGINEER:** By: [Signature] Date: 8/24/23  
**OWNER:** By: \_\_\_\_\_ Date: \_\_\_\_\_