

ELEY GUILD HARDY ARCHITECTS

August 20, 2021

Michael Reso, City Manager
City of Diamondhead, Mississippi
5000 Diamondhead Circle
Diamondhead, Mississippi 39525

Re: Diamondhead City Hall – North Wing Renovation
Diamondhead, Mississippi

Dear Mr. Reso:

Please find enclosed our Invoice No. One (1) for architectural design services complete through 100% of construction documents phase in the amount of \$25,865.49 related to the above referenced project.

If you should have any questions regarding this invoice, please do not hesitate to contact our office.

Sincerely,



Kacey Williams
Director of Finance

Enclosure

21-010-1

BILOXI OFFICE
1091 Tommy Munro Drive
Biloxi, MS 39532
228.594.2323 P

JACKSON OFFICE
329 East Capitol Street
Jackson, MS 39201
601.354.2572 P

www.egh.ms

Eley Guild Hardy Architects, PA
 1091 Tommy Munro Dr.
 Biloxi, MS 39532
 228-594-2323

City of Diamondhead
 5000 Diamondhead Circle
 Diamondhead, Mississippi 39525

Invoice number 21-010-1
 Date 8/20/2021


Project: Diamondhead City Hall - North Wing Renovation
 Billing Period Through: 08/20/2021

Construction Cost	\$	400,000.00
Fee Basis (C+)		8.62%
Billing Fee	\$	34,487.31

Description	Architectural Fee	% of Total Fee	Percent Complete	Fee Earned	Prior Billings	Current Fee
Schematic Design	\$ 5,173.10	15%	100%	\$ 5,173.10	\$ -	\$ 5,173.10
Design Development	\$ 6,897.46	20%	100%	\$ 6,897.46	\$ -	\$ 6,897.46
Construction Documents	\$ 13,794.93	40%	100%	\$ 13,794.93	\$ -	\$ 13,794.93
Bidding	\$ 1,724.37	5%		\$ -	\$ -	\$ -
Construction Administration	\$ 6,897.46	20%		\$ -	\$ -	\$ -
TOTAL	\$ 34,487.32	100%		\$ 25,865.49	\$ -	\$ 25,865.49

Reimbursables:

Total Amount Due	\$ 25,865.49
------------------	--------------


 Daniel Hamburg, AIA