

February 23, 2022

Michael Reso
City of Diamondhead

RE: City of Diamondhead City Hall Parking Lot – Change Order #2
Moran Hauling Inc.
Diamondhead, MS

Dear Mr. Reso:

Attached you will find Change Order No. 2 for City of Diamondhead City Hall Parking Lot from Moran Hauling Inc. This change is to replace the failing base in the parking area that was milled as part of Change Order #1. The total increase is **\$27,688.50**. The contractor has given a credit for the portion of work that was approved in Change Order #1, and not completed due to the issues of the failing sub-grade. Please see attached for the cost associated with proposed changes.

Additionally, Moran Hauling has asked for an additional 15 days to complete this work. The new contract completion date is April 7, 2022.

Should you have any questions or concerns, please do not hesitate to contact me.

Respectfully submitted,
MACHADO | PATANO, PLLC



Gerrod W. Kilpatrick, P.E.
Machado | Patano

CONTRACT CHANGE ORDER NO.2

OWNER: CITY OF DIAMONDHEAD
 CONTRACTOR: MORAN HAULING, INC.
 PROJECT NAME: CITY HALL PARKING LOT
 CONTRACT NUMBER:
 REASON FOR CHANGE: FAILING BASE IN PARKING LOT (CHANGE ORDER 1 AREA)

You are Hereby Requested to Comply with the Following Changes to the Contract Plans, Specifications and Contract Documents:

DEDUCTIONS				UNIT	TOTAL
ITEM NO.	DESCRIPTION	QTY	UNIT	COST	CONTRACT
CO#1	Asphalt Credit	1	LS	\$ (5,516.00)	\$ (5,516.00)
				TOTAL DEDUCTIONS = \$ (5,516.00)	

ADDITIONS				UNIT	TOTAL
ITEM NO.	DESCRIPTION	QTY	UNIT	COST	CONTRACT
	Removal of Pavement	686	SY	\$ 6.50	\$ 4,459.00
	Unclassified Excavation	114	CY	\$ 6.50	\$ 741.00
	Mirafi 140N Geotextile Fabric	686	SY	\$ 2.50	\$ 1,715.00
	"610" Crushed Aggregate Base	160	CY	\$ 69.00	\$ 11,040.00
	Asphalt Binder Course	77	Tons	\$ 96.00	\$ 7,392.00
	Asphlat Surface Course	77	Tons	\$ 98.50	\$ 7,584.50
	Sodding	42	SY	\$ 6.50	\$ 273.00
				TOTAL ADDITIONS = \$ 33,204.50	



TOTAL DEDUCTIONS = \$ (5,516.00)

TOTAL ADDITIONS = \$ 33,204.50

NET RESULT = 27,688.50

ORIGINAL CONTRACT AMOUNT: \$ 197,872.25
 TOTAL CONTRACT CHANGES TO DATE: \$ 47,737.04
 CURRENT CONTRACT AMOUNT: \$ 245,609.29
 THIS CONTRACT CHANGE: \$ 27,688.50
 REVISED CONTRACT AMOUNT: \$ 273,297.79
 CURRENT CONTRACT COMPLETION DATE: 3/23/2022
 TIME EXTENSION REQUIRED BY CHANGE: 15
 REVISED CONTRACT COMPLETION DATE: 4/7/2022

NOTE: THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY:  ENGINEER 2/23/22 DATE
 MACHADO PATANO, PLLC
 ACCEPTED BY:  CONTRACTOR 2/23/22 DATE
 MORAN HAULING, INC.
 APPROVED BY: _____ OWNER _____ DATE
 CITY OF DIAMONDHEAD,

MORAN HAULING, INC.

10380 Three Rivers Rd Gulfport, MS 39503 Office: (228) 206-1850

February 23, 2022

Proposal for: **Diamondhead City Hall**

ATTN: **Gerrod Kilpatrick**

Prices are good for (30) days from bid date.

Proposal includes all labor, equipment, mobilization.

Exclusions: Bonding, Layout, Testing, Traffic Control, Permits, Taxes, Dewatering, Dust Control, and Tapping Fees.

Pricing for the following scopes:

Remove the existing failing base course of asphalt in the East parking area. Remove 6" of failed subgrade material, install Geotextile fabric, and install 6" of new Crushed Aggregate Base Course. Install new asphalt base course and surface course. Estimated quantities are as follows:

Removal of Pavement	686 SY	\$6.50 SY	\$4,459.00
Unclassified Excavation	114 CY	\$6.50 CY	\$741.00
Mirafi 140N Geotextile Fabric	686 SY	\$2.50 SY	\$1,715.00
Crushed Aggregate Base Course	160 CY	\$69.00 CY	\$11,040.00
Asphalt Binder Course	77 TONS	\$96.00 TON	\$7,392.00
Asphalt Surface Course	77 TONS	\$98.50 TON	\$7,584.50
Sodding	42 SY	\$6.50 SY	\$273.00
		Sub Total	\$32,931.50
CO#1 Credit			-\$5,516.00
		Total	\$27,415.50

*Bid as per civil plans and specs only. Any changes in scope will be re-priced.

* Graded to within 1/10 tolerance

** All quantities are approximate. Unit prices will be honored if actual quantities vary from quoted amount.

We appreciate the opportunity



Zach Anderson
Vice President

Accepted by: _____

Signature: _____

* Graded to within 1/10 tolerance

** All quantities are approximate. Unit prices will be honored if actual quantities vary from quoted amount.