

2023 Dillingham Comprehensive Plan

Project Update

Project Task	Status
1. Project Kick-off: Teleconference meeting with AB team and Dillingham Planning Director (with Planning Commissioners if desired) to review and refine the scope, outline project responsibilities, and clarify project timeline. Highlight current issues and opportunities as identified by meeting attendees	Status: Completed Kick-off meeting held on 4.20.2023
2. Community Assessment: Update Dillingham regional context using readily available local, state, and federal data sources. Telephone interviews with key Dillingham Commissioners, City Council members or staff regarding current issues and opportunities the Plan will address	Status: In Progress Local, state, and Federal data sources have been collected and updated in the draft plan. Interviews to be conducted late September/early October 2023. Interviews will be conducted with identified stakeholders in public safety, health & human services, fisheries, economic development & state, Federal and Tribal government partners.
3. Planning Commission Work Session: Meet with the Dillingham Planning Commission to review key areas of the 2010 Plan to update with attention to implementation status and confirm current issues the plan update will address	Status: Completed Planning Commission Work session held on 5.15.2023
4. Public Involvement: Facilitate a community work session in Dillingham to record community input on the community vision, strengths, and goals; updated community assessment data; and emerging issues and opportunities. Meet with key organizations and stakeholders.	Status: In progress Public input form has been created. Proposed to host public input on the 2023 Comprehensive plan during the October 11 Planning Commission meeting.
5. Draft Comprehensive Plan: Draft comprehensive plan using information gathered to date. Perform additional analysis and facilitation on key issues as needed. Release draft plan for internal (Planning Work Group) review, then for public review.	Status: In progress Information gathered from local state, Federal and other relevant resources have been updated in the draft plan.
6. Public Meeting Review Draft Plan: Facilitate a work session in Dillingham to review the draft plan update. Meet with Planning Commission members to identify key workable components of an annual review process, and with other key individuals as needed to complete plan review and revision. Collect and record public comments.	Status: not yet started Proposed: November 2023

7. Final Plan Revision

Status: not yet started

Proposed: December 2023
