

Daniels Construction
919 Applegate Road
Madison, Wisconsin 53713
Phone: +16082714800

Project: 854 - Dodgeville Public Library
139 South Iowa St
Dodgeville, Wisconsin 53533

Prime Contract Potential Change Order #016: CE #019 - Unsuitable Materials

TO:	City of Dodgeville 100 E Fountain St Dodgeville, Wisconsin 53533	FROM:	Daniels Construction 919 Applegate Road Madison, Wisconsin 53713
PCO NUMBER/REVISION:	016 / 0	CONTRACT:	1 - Dodgeville Public Library
REQUEST RECEIVED FROM:		CREATED BY:	Cole Biehn (Daniels Construction)
STATUS:	Pending - In Review	CREATED DATE:	1/28/2026
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$36,283.33

POTENTIAL CHANGE ORDER TITLE: CE #019 - Unsuitable Materials

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
CE #019 - Unsuitable Materials - Excavation + Extra Concrete

ATTACHMENTS:

#	Budget Code	Description	Amount
1	31-2316.S Excavation.Subcontract	Excavation & Replacement of Unsuitable Material Under Footings / Piers	\$15,626.60
2	03-0100.M Material Only.Material	Additional Concrete material needed due to overexcavation necessary at SW footings	\$10,624.25
3	03-1000.L Concrete Footings.Labor	Additional labor hours for extra concrete	\$6,375.00
Subtotal:			\$32,625.85
Material & Labor Mark-Up (15.00%):			\$2,549.89
Subcontractor Mark-Up (5.00%):			\$781.33
Bond Mark-Up (1.00%):			\$326.26
Grand Total:			\$36,283.33

Kim Workman (Hammel, Green & Abrahamson Inc.)

333 East Erie Street
Milwaukee, Wisconsin 53202

City of Dodgeville

100 E Fountain St
Dodgeville, Wisconsin 53533

Daniels Construction

919 Applegate Road
Madison, Wisconsin 53713

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE