

DANIELS

CONSTRUCTION
EMPLOYEE-OWNED

CONTINGENCY USE AUTHORIZATION FORM
DODGEVILLE ADMIN BUILDING – 850
410 E Leffler St. Dodgeville, WI 53533
Date: 8/25/2025

To: Barry Hottmann, City of Dodgeville
From: Daniels Construction
Subject: Contingency Use Authorization – Change Order Request

SECTION 1: PROJECT CONTINGENCY SUMMARY

Item	Amount
Original Contingency Balance	\$73,841.00
Approved Contingency Usage to Date	\$63,878.89
Pending Contingency Items (Not Yet Approved)	\$0.00
Amount This Request	\$795.78
Remaining Contingency Balance (Incl. Pending Items)	\$9,166.33

SECTION 2: CURRENT CHANGE ORDER REQUEST

Change Order Number: CO #18
Amount Requested: \$795.78

Description of Change:
Drinking Fountain Shroud for Phase 2 Fountain per RFI #60

Impact (if any):

- **Schedule Impact:** [Yes/No]
- **Other Considerations:** N/A

SECTION 3: AUTHORIZATION

919 Applegate Road | Madison, WI 53713

 608.271.4800

 608.271.4570

 www.danielsco.com

EMPLOYEE OWNED

DANIELS

CONSTRUCTION
EMPLOYEE-OWNED

By signing below, the Owner authorizes the use of project contingency funds in the amount of \$795.78 for the change order described above. Upon approval, this amount will be deducted from the current project contingency balance.

OWNER APPROVAL

Name: BARRY N. HOTTMANN
Title: Mayor
Signature: Barry N. Hottmann
Date: 8/27/2025

GC ACKNOWLEDGMENT

Name: Gabriella Recob
Title: Project Manager
Signature: _____
Date: 08/25/25

919 Applegate Road | Madison, WI 53713

📞 608.271.4800

📠 608.271.4570

🌐 www.danielsco.com

EMPLOYEE OWNED