



Owner Change Order

PROJECT:

Dodgeville Public Library
139 South Iowa St
Dodgeville, Wisconsin 53533

CHANGE ORDER #: 018**CHANGE ORDER DATE:** 08/18/2026**DANIELS JOB #:** 854**CONTRACT #:** 1**CONTRACT DATE:****TO OWNER:**

City of Dodgeville
100 E Fountain St
Dodgeville, Wisconsin 53533

We hereby agree to make the change(s) specified below:

#	Cost Code	Description	Type	Amount
1	01-1590 - Miscellaneous	--Winter Conditions	General	\$50,637.50
Subtotal:				\$50,637.50
Material & Labor Mark-Up (0.00% Includes Cost Type (4)):				\$0.00
Subcontractor Mark-Up (5.00% Includes Cost Type (1)):				\$0.00
Bond Mark-Up (0.00% Includes Cost Type (5)):				\$0.00
Grand Total:				\$50,637.50

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed construction change directives)

The original Price was	\$ 6,771,760.00
Net change by previously authorized Change Orders	\$ 536,492.12
The Price prior to this Change Order was	\$ 7,308,252.12
The Price would be changed by this Change Order in the amount of	\$ 50,637.50
The new Price including this Change Order will be	\$ 7,358,889.62
The contract time will not be changed by this Change Order.	
The date of Substantial Completion as of the date of this Change Order therefore is	

ACCEPTED: The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under the same terms and conditions as specified in the original contract unless otherwise stipulated.

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER

CONTRACTOR *(firm name)*

OWNER *(firm name)*

ADDRESS

ADDRESS

BY *(Signature)*

BY *(Signature)*

(Typed Name)

(Typed Name)

DATE

DATE