

Daniels Construction  
 919 Applegate Road  
 Madison, Wisconsin 53713  
 Phone: +16082714800

**Project:** 854 - Dodgeville Public Library  
 139 South Iowa St  
 Dodgeville, Wisconsin 53533

### Prime Contract Potential Change Order #019: RFI #53: Alliant Transformer Size & MTS/CT Layout

<b>TO:</b>	City of Dodgeville 100 E Fountain St Dodgeville, Wisconsin 53533	<b>FROM:</b>	Daniels Construction 919 Applegate Road Madison, Wisconsin 53713
<b>PCO NUMBER/REVISION:</b>	019 / 0	<b>CONTRACT:</b>	1 - Dodgeville Public Library
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	Cole Biehn (Daniels Construction)
<b>STATUS:</b>	Pending - Proceeding	<b>CREATED DATE:</b>	3/4/2026
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	None
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
<b>EXECUTED:</b>	No	<b>SIGNED CHANGE ORDER RECEIVED DATE:</b>	
		<b>TOTAL AMOUNT:</b>	\$31,917.92

**POTENTIAL CHANGE ORDER TITLE:** RFI #53: Alliant Transformer Size & MTS/CT Layout

**CHANGE REASON:** Existing Condition

**POTENTIAL CHANGE ORDER DESCRIPTION:** *(The Contract Is Changed As Follows)*  
 CE #015 - RFI #53: Alliant Transformer Size & MTS/CT Layout

**ATTACHMENTS:**

[DODGEVILLE RFI #53.docx](#)

#	Budget Code	Description	Amount
1	26-0100.S Electrical.Subcontract	RFI #53: Alliant Transformer Size & MTS/CT Layout	\$28,311.25
2	22-0100.S Plumbing.Subcontract	RFI #53: Alliant Transformer Size & MTS/CT Layout	\$1,800.00
<b>Subtotal:</b>			<b>\$30,111.25</b>
Material & Labor Mark-Up (15.00% ):			\$0.00
Subcontractor Mark-Up (5.00% ):			\$1,505.56
Bond Mark-Up (1.00% ):			\$301.11
<b>Grand Total:</b>			<b>\$31,917.92</b>

Kevin Allebach (Hammel, Green & Abrahamson Inc.)

City of Dodgeville

100 E Fountain St  
 Dodgeville, Wisconsin 53533

Daniels Construction

919 Applegate Road  
 Madison, Wisconsin 53713

\_\_\_\_\_  
 SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE