

Daniels Construction
919 Applegate Road
Madison, Wisconsin 53713
Phone: +16082714800

Project: 854 - Dodgeville Public Library
139 South Iowa St
Dodgeville, Wisconsin 53533

DRAFT

Prime Contract Potential Change Order #005: CE #007 - RFI #36 - New Sanitary Main in Basement

TO:	City of Dodgeville 100 E Fountain St Dodgeville, Wisconsin 53533	FROM:	Daniels Construction 919 Applegate Road Madison, Wisconsin 53713
PCO NUMBER/REVISION:	005 / 0	CONTRACT:	1 - Dodgeville Public Library
REQUEST RECEIVED FROM:		CREATED BY:	Jackie Hanson (Daniels Construction)
STATUS:	Draft	CREATED DATE:	12/1/2025
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$16,325.94

POTENTIAL CHANGE ORDER TITLE: CE #007 - RFI #36 - New Sanitary Main in Basement

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
CE #007 - RFI #36 - New Sanitary Main in Basement

ATTACHMENTS:

[DODGEVILLE CHANGE ORDER .docx](#) , [_P200 - PLUMBING FLOOR PLAN - UNDERGROUND.pdf](#) , [_Dodgeville Library Extra Work Sewer Lateral.pdf](#)

#	Budget Code	Description	Amount
1	02-4113.L Concrete Demolition.Labor	Additional Concrete Cutting & Patching	\$1,689.60
2	31-2316.S Excavation.Subcontract		\$8,500.00
3	22-0100.S Plumbing.Subcontract		\$4,150.00
4	03-0100.M Material Only.Material	Additional Concrete Cutting & Patching	\$825.00
Subtotal:			\$15,164.60
Material & Labor Mark-Up (15.00%):			\$377.19
Subcontractor Mark-Up (5.00%):			\$632.50
Bond Mark-Up (1.00%):			\$151.65
Grand Total:			\$16,325.94

Kim Workman (Hammel, Green & Abrahamson Inc.)
333 East Erie Street
Milwaukee, Wisconsin 53202

City of Dodgeville
100 E Fountain St
Dodgeville, Wisconsin 53533

Daniels Construction
919 Applegate Road
Madison, Wisconsin 53713

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE