

Run of Show — Crawfish Boil & Concert

Promoter: E&G Enterprises + EvilHawk Entertainment

Dates:

Build Day: Friday, March 27, 2026

Event Day: Saturday, March 28, 2026

Friday, March 27, 2026 — Build Day

Time (window)	Task	Owner	Notes
10:00 AM	Production meeting	Promoters / Site / Venue	Review site map, load-in order, weather, safety plan, site walk, signage
10:30 AM	Confirm sponsor banners on-site	Site Manager	Inventory all sponsor banners
11:00 AM	Stage delivery & setup	Waterloo Staging / Show Gear Systems	Spot, level, secure stage; install banners, stage lighting, site lighting towers
12:00 PM	Fencing & generator install	Roadway Productions / Show Gear Systems	Perimeter fencing, generator placement, mark site per map (contestant area, bars, food, merch)
12:30 PM	Staff lunch	Ops	—
2:00 PM	Tables, chairs & catering setup	Adam's Canopies / Caterer / Ops	GA & VIP tables, linens, food caterer setup
3:00 PM	Bar, entrance & merch setup	Venue / Caterer / Ops	Bar tents, entrance tents, venue food trailer, merch area
4:00 PM	Portable restroom delivery	Restroom Vendor	Verify placement per site map
5:00 PM	Staff dinner	Ops	—
6:00 PM	Lighting programming	Show Gear Systems	—
6:30 PM	Final production meeting	Promoters / Site / Venue / Security	Fire Marshal conformity, security plan, emergency plan, site lighting, final site walk

Time (window)	Task	Owner	Notes
7:00 PM	Overnight security in place	Security	Event staff adjustments as needed
7:30 PM	Staff off-site	Ops	Site secured overnight

Saturday, March 28, 2026 — Event Day

Gates: 1:30 PM

Hard Cut: 10:00 PM

Morning & Load-Ins

Time	Task	Owner	Notes
8:30 AM	Production meeting	Promoters / Site / Venue / Security	Introductions, chain of command, radios, emergency & security plan
10:00 AM	Production arrival / sponsor signage	Production / Ops	FOH, stage, sponsor signage
10:30– 11:15 AM	Headliner load-in & soundcheck (Uncle Lucius)	Artist / Production	—
10:30 AM	Contestant load-in	Ops	Front gate setup, bars setup
12:00– 1:30 PM	Adam Hood load-in & soundcheck	Artist / Production	Site fully ready
12:30 PM	Staff lunch	Ops	—

Public Hours & Programming

Time	Task	Owner	Notes
1:30 PM	Gates open	Box Office / Ops	Wristbands, ID check; bars & food open
1:30 PM	Medical on-site	Medical	—
1:40 PM	Opening announcements	MC / Ops	Welcome, safety notes, sponsors, contests

Music

Time	Activity	Owner	Notes
1:45–2:15 PM	Shane's Cousin	Production	15-minute changeover after
2:30–3:00 PM	Noah Derrick	Production	15-minute changeover after
3:15–3:45 PM	Logan Papp	Production	15-minute changeover after
3:45–4:15 PM	The Cunningham Sisters	Production	30-minute changeover after
4:45–5:45 PM	Curtis Grimes	Production	—
6:15–7:45 PM	Adam Hood	Production	30-minute changeover after
8:15–9:45 PM	Uncle Lucius	Production	Closing announcements

Crawfish Boil & Contests

Time	Activity	Owner	Notes
3:00 PM	Crawfish boil starts	Culinary Lead	Announce first trays
4:15–4:35 PM	Beer Hold Contest	MC / Ops	On main stage
4:45 PM	Crawfish done / turn-in	Culinary	—
5:00 PM	Crawfish judging	Judges	—
5:45 PM	Crawfish winners announced	MC / Ops	—
5:45–6:10 PM	Cornhole contest	Ops	Site-side play

Strike & Load-Out

Time	Task	Owner	Notes
10:00 PM	Hard cut / artist load-out	Artists / Production	—
10:30 PM	Contestant load-out	Ops	—
10:30 PM	Security & medical depart	Security / Medical	—

Time	Task	Owner	Notes
10:30–12:00 AM	Vendor strike & trash sweep	Vendors / Ops	Food waste & grease per code
11:00–12:30 AM	Production strike	Production	Audio, lights, FOH
11:00–12:30 AM	Fencing pull (partial)	Fencing	Maintain perimeter until crowd clear
12:30 AM	Final walkthrough & lock	Ops / Security	Lost & found, incident & damage report