



Surveying And Mapping, LLC
4801 Southwest Parkway, Building Two, Suite 100, Austin, TX 78735
Ofc 512.447.0575 Fax 512.326.3029
info@sam.biz www.sam.biz TX Firm # 10064300



28 July, 2020

City of Dripping Springs
Ginger Faught
Deputy City Administrator
511 Mercer Street
Dripping Springs, TX 78620

Re: **Change Order No. 4:** Waste Water Capital Improvement Project
City of Dripping Springs
Hays County, Texas
SAM Proposal 1018047232

Dear Ginger,

Surveying And Mapping, LLC (SAM) is requesting a Change Order be approved for Surveying Services that are outside of original Scope dated May 13, 2019 made part of Professional Services Agreement dated May 28, 2019. This Change Order is being requested to cover services to be rendered as listed hereon.

After you have reviewed the description of work and pricing, please sign and return to our office. If you have any questions, or comments please do not hesitate to contact me. Thank you for the opportunity to be of service.

Sincerely,

Neil Hines, R.P.L.S.
Phase Manager

**CHANGE ORDER NO. 4
SCOPE OF SERVICES**

ADDITIONAL STAKING OF PROPOSED SEWER MANHOLES-RPC PROPERTY

- Stakeout location of proposed manholes per site plan provided by Engineer on 10 June 2020 (18 ea., 4800LF)-one time only shown on Exhibit "A"
- Restake Revised Man holes with Land Owner on June 16, 2020
- Set wood lath with flagging to reference manhole location per landowner.
- Tie in the existing Fence Line in red.as shown in Exhibit "A".

Right of Entry

SAM will coordinate with HDR Engineering for right-of-entry (ROE) for the private property, topographic and Easement mapping surveys. SAM anticipates that HDR will handle problems regarding any and all refusal to grant ROE or communication with private property owners who are hostile with respect to the completion of this scope of services. SAM shall document any interactions with property owners while performing the work.

The services described herein will be invoiced on a **Time and Materials basis, Not to Exceed the Grand Total shown below provided all assumption are met**, according to the original scope. The following are estimated fees for each task:

CHANGE ORDER FEES

Additional survey re stake proposed manholes RPC property	\$3,073.00
<ul style="list-style-type: none">• RPLS Project Mgr. 3 hrs @\$171• Survey Technician 4 hr. @\$88• 2man survey crew 16 hr. @\$138	
Additional reimbursables	\$346.40
<ul style="list-style-type: none">• Mileage estimated 80 mi. @\$0.58• GPS equipment estimated 12 hours@\$25	
TOTAL FOR CHANGE ORDER NO.4	\$3,419.40
ORIGINAL GRAND TOTAL	\$260,447.00
CHANGE ORDER NO. 1 TOTAL	\$22,876.00
CHANGE ORDER NO. 2 TOTAL	\$13,854.50
CHANGE ORDER NO. 3 TOTAL	\$6,642.00
REVISED GRAND TOTAL	\$307,238.90

EXHIBIT "A"



Re: **Change Order No.4:** Waste Water Capital Improvement Project
City of Dripping Springs
Hays County, Texas
SAM Proposal 1018047232

AGREEMENT AND ACCEPTANCE:

- 1) Each Party represents that the person executing this Change Order has the necessary legal authority to do so on behalf of the respective Party.**
- 2) All other terms and conditions remain unchanged**

The City of Dripping Springs

SUBCONSULTANT: Surveying and Mapping, LLC

Signature

Signature

Printed Name

Printed Name

Printed Title

Printed Title

Address
511 Mercer Street
Dripping Springs, Texas 78620

Address
4801 Southwest Pkwy, Bldg. 2, Ste. 200
Austin, Texas 78735