

Subdivision Project Name	City Limits / ETJ	Location	Description	Status
Driftwood Phase 3	ETJ	17901 RM 1826	1 lot subdivision	Waiting on the County
SUB2018-0038_California Ph 4 Sec 11_FP	ETJ	RR12 & FM 150	Subdivision of 108 Residential lots	Turned in Plat amendment adding additional ROW, Comments have been issued.
SUB2018-0043_Treaty Oak Subdivision MP	ETJ	16604 Fitzhugh Rd	1 Lot subdivision	Waiting on resubmittal
SUB2018-0061 Headwaters at Barton Creek_AP	ETJ	2401 E Hwy 290	Edits to metes and bounds error	Waiting on resubmittal/ everyone approved as of 6/25/2019
SUB2019-0012 Headwaters at Barton Creek Ph. 4 Sec. 2 FP	ETJ	Intersection of Headwaters Blvd and Hazy Hills Loop	Residential, Drainage/Water Quality/MUD Utility, Future Development 32 lots	Waiting on resubmittal
SUB2019-0013 Headwaters at Barton Creek Ph. 4 Sec. 3 FP	ETJ	Intersection of Headwaters Blvd and Hazy Hills Loop	Residential, Drainage/Water Quality/MUD Utility, Future Development 44 lots	Waiting on resubmittal
SUB2019-0014 Headwaters at Barton Creek Ph. 4 Sec. 4 FP	ETJ	Intersection of Headwaters Blvd and Hazy Hills Loop	Residential, Drainage/Water Quality/MUD Utility, Future Development 112 Lots	Waiting on resubmittal
SUB2019-0017 Parten Ranch Amenity Center MP	ETJ	NW Corner of Two Creeks Lane and Parten Ranch Pkwy	1 Lot for amenity center	Waiting on the County
SUB2019-0023 Driftwood Golf & Ranch Club Phase. 1 CP	ETJ	10450 FM 967 N Side	42 Lot Subdivision on 59.14 acres	Waiting on resubmittal
SUB2019-0029 Arrowhead Ranch Ph. 4 FP	CL	Arrowhead Ranch Blvd	162 Lot Subdivision- 155 SF Lots	In recordation process
SUB2019-0041 Headwaters Ph. 4 Sec. 6 CP	ETJ	Intersection of Headwaters Blvd and Hazy Hills Loop	4 Lot subdivision	Waiting on the County
SUB2019-0044 California Ph/2 Sec 7 Block F Lot 9 AP	ETJ	Peakside Circle	amended plat	waiting on resubmittal
SUB2019-0049 Driftwood Club Core Ph. 1 CP	ETJ	582 Thurman Roberts Way	infrastructure for subdivision	Waiting on resubmittal
SUB2019-0050 Driftwood Golf and Ranch Club Ph. 2 FP	ETJ	Thurman Roberts Way	57 SF lots, 3 Open Space, 4 Golf Course Lots, 8 ROW lots	waiting on fiscal or construction completion
SUB2019-0051 Driftwood Club Core Ph. 2 CP	ETJ	Thurman Roberts Way	infrastructure for subdivision	Waiting on Resubmittal
SUB2019-0060 Driftwood Phase 1 Section 2 CP	ETJ	Thurman Roberts Way	Update to WW and Rainwater Service details	Under Review
SUB2019-0061 Revision to Driftwood Phase 1 Section 1 Retrofit	ETJ	Thurman Roberts Way	Accommodations for additional lot	Gathering signatures
SUB2019-0062 Big Sky Ranch Phase 2 CP & FP	CL	Lone Peak Way	188 Single Family, Drainage, and Open Space lots	construction plans are approved, waiting on resubmittal for the final plat
SUB2020-0002 Headwaters at Barton Creek, Phase 5, sections 1&2 CP	ETJ	headwaters blvd and sage thrasher circle	188 Residential Lots, Open Space, MUD Utilities with WQ and drainage improvements	Gathering signatures
SUB2020-0005 Highpointe phase II 2A-2B, lots 7&8. Block C AP	ETJ	118 Red River Cover Austin	amended plat	Gathering signatures
SUB2020-0012 Parten Ranch Phase 3 CP	ETJ	1.5 Miles Southwest of Nutty Brown and 1826	Single Family Subdivision	Under Review
SUB2018-0055 Quik Trip #4133 Addition Minor Plat	CL	16460 Sawyer Ranch Rd	remaining portion of tract A of the Sawyer Springs Subdivision P.R.	waiting on resubmittal
SUB2020-0017 611 Butler Ranch Road	ETJ	611 Butler Ranch Road		under review (Became a variance)
SUB2020-0019 Polo Club Pond Restoration	Etj	Polo Club Drive, Austin, TX	Install erosion stabilization measures for outfalls of the amenity ponds at the Polo Club at Rooster Springs.	Waiting on Resubmittal
SUB2020-0024 Reunion Ranch WWTP Expansion	etj	100 Jayne Cove	Expanding the Wastewater treatment plant	under review
SUB2020-0020 Polo Business Park East MP	etj	13550 US 290	1 lot subdivision to create a legal lot	under review

ADMINISTRATIVE APPROVAL PROJECTS				
Site Development Project Name	City Limits / ETJ	Location	Description	Status
SD2019-0005 7-ELEVEN Hwy 290	CL	1711-A Hwy 290	8 fuel pumps, 2 underground storage tanks and the required infrastructure, 2.12 acre site.	Waiting on Resubmittal
SD2019-0006_Dog N Bone	CL	310 Old Fitzhugh Rd	Food Trailer and Site improvements	Waiting on resubmittal
SD2019-0017 Storserv	ETJ	E Hwy 290	Self Storage facility	approved w conditions
SD2019-0024 Jasons Deli	CL	165 Hargraves Dr	Restaurant	Waiting on resubmittal
SD2019-0025 Merrit Hill Country Amendment	CL	28725 RR 12	minor amendment	Waiting on resubmittal
SD2019-00026 DSWSC Filling Station	CL	198 Creek Rd		Gathering Signatures
SD2019-0032 Coffman Real Estate	CL	27401 RR 12	Parking lot improvements	Waiting on resubmittal
SD2019-0036 Hart Lane Homes	ETJ	120 Hart Lane	3 SF homes	Waiting on resubmittal
SD2019-0041 Driftwood Creek Temporary Kitchen	ETJ	415 Thurman Roberts Way	Temporary kitchen facility comprised of 2 shipping containers	Waiting on resubmittal (started work w/o permit)
SD2019-0042 Hamburger Hill_Lot 2	CL	616 W HWY 290	Construction of 2 new commercial structures for office use	Waiting on resubmittal
SD2020-0006 Ghost Hill Ranch Phase 2	ETJ	31430 Ranch Road 12, Dripping Springs, Texas	Two Commercial Buildings	Waiting on resubmittal
SD2020-0012 Belterra Building X	ETJ	Lot 1B-2, Block A, of the final plat of resubdivision No.3 of North Belterra Commerical Subdibision	12,600 SF retail building with associated parking and utility improvements	Waiting on resubmittal
SD2020-0016 100 N Canyonwood Dr	etj	100 N Canyonwood Dr	2 office buildings	Waiting on resubmittal
SD2020-0017 Home Depot TRC	cl	260 E Hwy 290	tool rental center	Waiting on resubmittal
SD2020-0018 DSWSC Elevated Storage Tank	etj	Hart Lane	elevated Storage tang	Gathering Signatures
SD2020-0019 Headwaters Professional Offices	cl	Hwy 290 & Kibo Ridge	2 Commercial Buildings	Approved w/ Conditions
SD2020-0020 Revision to Texas Regional Bank	cl	333 E Hwy 290 #305, Dripping Springs, TX 78620	The Site Development Plans have been revised for connectivity between the current site and future development	Approved w/ Conditions
SD2020-0022 Skye Headwaters Revision 2	cl	201 Headwaters Blvd.	Reverting back to the originally approved project.	under review
SD2020-0024 421 Sportsplex Correction	cl	421 Sportsplex	adding retaining wall	under review
SD2020-0026 Lavender Springs	etj	13701 Trautwein	Construction of an assisted living building, parking areas, water service line, on-site sewage facility, and storm water detention pond.	Waiting on resubmittal
SD2020-0027 Velocity Credit Union	limited purpose district	Lot 1 Block E of Bush Ranch Phase 1 Revised Subdivision	Construction of an assisted living building, parking areas, water service line, on-site sewage facility, and storm water detention pond.	Waiting on resubmittal
SD2020-0023 Dripping Springs Elementary #5 Aka 2020-1412	etj	11091 Darden Hill Road	Educational institute comprised of 5.0 acres of Lot 74 of the Onion Creek Ranch Subdivision	under review
SD2020-0028 DSMS Remodel AKA 2020-1495	CL	111 & 113 Tiger Lane	This project includes a new building for the relocation of Walnut Springs Elementary School, designed to serve 850 students to be built south of the existing Dripping Springs Middle School. Additional site and interior improvements proposed at DSMS and are included in this scope. Sanitary sewer and demolition have been submitted for approval separately.	Under review
SD2020-0029 Headwaters Phase II	CL	Kibo Ridge and Hwy 290	this project includes the construction of four 3-story apartment buildings, associated parking and drives, and utilities	waiting on resubmittal
SD2020-0030 Howard Ranch Commercial	Cl	FM 150 and RR12	one 5. 110-sf general store/fueling station, two 10,400-sf retail stores, two 6,800-sf retail stores. One 17,600-sf retail store, and a 10,350-sf live/work building to be located on 7.391 acres	Waiting on resubmittal
SD2020-0031 ATX Drainage and Landscaping	ETJ	13400 Nutty Brown Road	construction of a landscape yard, associated 6.055 sqft office/warehouse and parking	Waiting on resubmittal
SD2020-0032 Big Sky Ranch Amenity Center	CL	Lone Peak Way	amenity center for Big Sky Ranch within Phase 2	Waiting on resubmittal
SD2020-0033 Hill Country Senior Citizen Activity Center	CL	1310 US-290, DRIPPING SPRINGS, TX 78620	A 3,150 sq ft building is proposed.	Waiting on resubmittal
SD2020-0034 27950 RR 12	CL	27950 RR 12	To place (temporarily - as limited by the CUP) a tent and 3 shipping containers on the property for the purposes of storage only.	Waiting on resubmittal
SD2020-0035 Harrison Hills Business Park	CL	North of Whisenant, across from Founders Ridge (No address given)	Infrastructure including construction of Driveway to 12, water quality and detention ponds, utilites, offsite improvements for wastewater tie in	Waiting on resubmittal
SD2020-0036 Arrowhead Ranch Amenity Center Revision	Cl	Arrowhead Ranch Blvd	Proposed Site Development for future arrowhead ranch amenity Center	Approved w/ conditions
SD2020-0037 Sawyer Ranch Phase 2 Lot 2A Revision	CL	13441 W US Hwy 290	Site Development Improvements for Lot 2A, 5.5982 acres of the Sawyer Ranch Subdivision. Commercial buildings, associated parking, utilites and sidewalks	Waiting on resubmittal
SD2020-0038 Belterra Building X2	ETJ	Lot 1B-2 LTD	The project is proposing a 5,063 SF retail building with associated parking and utility improvements	under review
SD2020-0040 Forbes Tract Revision	ETJ	14300 FM 1826	proposed revision would include switching from a bar ditch conveyance system to an underground drainage system	under review
SD2020-0041 Skybridge Academy	CL	26540 Ranch road 12	deck addition at rear of building for outdoor classroom	under review
SD2020-0042 31300 RR 12 Vet Clinic	ETJ	31300 RR 12	permitting an existing gravel parking lot	under review
SD2020-0043 Sidecar Shed	CL	501 Old Fitzhugh Rd	Rebuild existing shed to house walk-in cooler, expand storage, repair pathway.	under review
SD2020-0044 Founder Parking Lot Improvements	CL	419 Founders Park Rd	Install an asphalt parking area consisting on approximately 48 parking spaces within Founders Memorial Park.	under review