



Progress Report

Old Fitzhugh Road PS&E

September 2023

Description of Work Performed During the Past Period – September 2023

PROJECT MANAGEMENT

- Project management and administration
- Internal team coordination

ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING

- Address QC comments and cross-disciplinary comments on 60% Design

DRAINAGE DESIGN

- Address QC comments and cross-disciplinary comments on 60% Design

ILLUMINATION

- Address QC comments and cross-disciplinary comments on 60% Design

UTILITY COORDINATION

- Continue proposed utility assignments
- Finalize 60% utility conflict matrix

ENVIRONMENTAL

- No environmental tasks this period

ROW SURVEYING

- No surveying tasks this period

LANDSCAPE, STREETScape, URBAN DESIGN

- Address QC comments and cross-disciplinary comments on 60% Design

GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN

- No tasks this period

PS&E PREPARATION

- Quality control reviews of entire package finalized
- 60% submittal to City

PUBLIC ENGAGEMENT

- No Public Engagement tasks this period



Anticipated Work to be Performed Next Period – October 2023

PROJECT MANAGEMENT

- Project management and administration
- 60% Design Review meeting

ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING

- Address City comments on 60% Design

DRAINAGE DESIGN

- Address City comments on 60% Design
- One on one meeting on drainage design
- Exhibit updates for Drainage Basins A and B

ILLUMINATION

- One on one meeting on illumination costs
- Address QC comments and cross-disciplinary comments on 60% Design

UTILITY COORDINATION

- Continue proposed utility assignments
- Coordination with drainage plans

ENVIRONMENTAL

- No tasks anticipated next period

ROW SURVEYING

- No tasks anticipated next period

LANDSCAPE, STREETScape, URBAN DESIGN

- One on one meeting on landscape needs
- Address City comments on 60% Design

GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN

- No tasks anticipated next period

PS&E PREPARATION

- No tasks anticipated next period

PUBLIC ENGAGEMENT

- No tasks anticipated next period

Project Needs – *This Period*

- None this period

Project Challenges and Resolutions – *This Period*

- None this period

This progress report reflects work performed during the given month. Invoice periods may vary slightly. Subconsultant invoices may be delayed in the invoicing process.