



# Progress Report

## City of Dripping Springs TIRZ Task Order 3

September 2024

### Description of Work Performed During the Past Period

- TASK 1. TOWN CENTER SUPPORT
  - No Tasks
- TASK 2. OLD FITZHUGH ROAD
  - No Tasks
- TASK 3. DOWNTOWN PARKING / STEPHENSON LOT
  - No Tasks
- TASK 4. TRIANGLE
  - No Tasks
- TASK 5. PROJECT MEETING AND COORDINATION
  - Project administration
- TASK 6. EXPENSES
  - None

### Project Challenges and Resolutions During the Past Period

- Additional work completed to develop Add Alternate design plans for parking lot electrical - SPI / GFCI receptacle.

### Anticipated Work to be Performed Next Period

- TASK 1. TOWN CENTER SUPPORT
  - No Tasks
- TASK 2. OLD FITZHUGH ROAD
  - No Tasks
- TASK 3. DOWNTOWN PARKING / STEPHENSON LOT
  - No Tasks
- TASK 4. TRIANGLE
  - No Tasks
- TASK 5. PROJECT MEETING AND COORDINATION
  - Project management and administration
- TASK 6. EXPENSES
  - None