



City of Dripping Springs

Post Office Box 384
511 Mercer Street
Dripping Springs, Texas 78620

Staff Report from: Dane Sorensen

| | |
|---|--|
| Commission Meeting Date: | 11/21/2024 |
| Item Wording: | Update on Utilities for the month October 2024 |
| Agenda Item Requestor: | Utility Commission |
| <p>Projects Under Construction:</p> <p>Heritage Treated effluent line under construction</p> <p>Driftwood effluent line – Construction Started</p> <p>Big Sky Package Plant – Construction has Started</p> <p>Upcoming projects:</p> <p>Howard Ranch – Treated Effluent tap going out to bid in November</p> <p>Cannon Ranch Regional Lift Station - design</p> <p>Heritage lift station – easements</p> <p>Anarene (Double L) – Water and Wastewater plans under review</p> <p>Wild Ridge (Cynosure) – Water and Wastewater plans under review</p> <p>Village Grove –Construction has started</p> <p>New Growth –Wastewater plans under review</p> <p>South Regional Water Reclamation Expansion Project Update:</p> <p>Arguments were made on October 1st. Courts stated a ruling would be made in 1 to 8 months</p> <p>No new updates on the TLAP Amendment 2 contested case.</p> <p>Dripping Springs Retail Water Update:</p> <p>Stage 2 watering restrictions are in place for all CODS water customers.</p> | |

South Regional Water Reclamation Facility Operations Report.

The South Regional Water Reclamation Facility operated within permit parameters for the month of October.


Arrowhead Wastewater Plant Update:

The city has finished working with AUC on the plant expansion. Plant is running both trains. The GST and the drip fields will go out to bid in November.

No reportable violations for the month of October

Update on Reclaimed Water:

Construction at Founders Park has been completed but did not undergo irrigation in the month of October due to small repairs being made. Sports and Rec park used an average of 39,000 gallons a day for irrigation in the month of October.



| | |
|---|--|
| Commission Recommendations: | |
| Actions by Other Jurisdictions/Entities: | |
| Previous Action: | |
| Recommended Action: | |
| Alternatives/Options: | |
| Budget/Financial Impact: | |
| Attachments: | |
| Related Documents at City Hall: | |
| Public Notice Process: | |
| Public Comments: | |
| Enforcement Issues: | |
| Comprehensive Plan Element: | |
| Next Step/Schedule: | |