

CONTRACTOR: Cash Construction Company, Inc.
PROJECT: Roger Hanks Parkway Extension II
ITEM: 998 - CPR #8 - Shared Use Path with Wall and Grading Changes
DATE: 4/18/2023



Item #	Description	Qty.	Unit	Additional Days	Unit Bid	Bid Amount
1	ADD; DRAINAGE AND ROADWAY GRADING EARTHWORK TO SUBGRADE (CUT), COMPLETE IN PLACE AS DETAIL AND SPECIFIED	778.00	CY	1.00	\$12.00	\$9,336.00
2	ADD; DRAINAGE AND ROADWAY GRADING EARTHWORK (FILL), COMPLETE IN PLACE AS DETAILED AND SPECIFIED	1,168.00	CY	1.00	\$7.00	\$8,176.00
3	NEW ITEM; 2 FT GRAVITY RETAINING WALL, COMPLETE IN PLACE AS DETAIL AND SPECIFIED <i>**Excludes Tan Mortar, Conduit, Pedestrian Rail, Global Stability Report</i>	765.00	SF	10.00	\$61.00	\$46,665.00
4	ADD; CONCRETE SIDEWALK COMPLETE IN PLACE AS DETAILED AND SPECIFIED	1,466.00	SY	9.00	\$67.00	\$98,222.00
5	NEW ITEM; ADDITIONAL CLEARING AND GRUBBING PER PLAN	1.00	LS		\$4,000.00	\$4,000.00
6	NEW ITEM; MOVE AREA INLET ON SD-A	1.00	EA		\$3,600.00	\$3,600.00
GRAND TOTAL				21.00		169,999.00

PRICES EXCLUDE: EXPORT, BONDS, IMPORTING TOPSOIL, STREET LIGHTS, ENGINEERING, REVEG, HAZARDOUS MATERIALS HANDLING, SLOPE RETENTION, ROCK BERMS, SOD, MAKE UP WELL AND ASSEMBLY, FOUNTAINS, AND ALL EROSION CONTROLS NOT LISTED.