

AMENDMENT TO AGREEMENT  
FOR  
ENGINEERING SERVICES

WHEREAS:

HDR ENGINEERING, INC. ("HDR") entered into an Agreement on September 4<sup>th</sup>, 2020, to perform engineering services for the City of Dripping Springs ("OWNER");

HDR ENGINEERING, INC. desires to amend this Agreement in order for HDR to perform services beyond those previously contemplated;

HDR is willing to amend the agreement and perform the additional engineering services.

NOW, THEREFORE, HDR and the City of Dripping Springs do hereby agree:

The Agreement and the terms and conditions therein shall remain unchanged other than those sections and exhibits listed below;

The City of Dripping Springs requested that HDR modify the Transportation Master Plan following the first Virtual Open House and requested that an updated Transportation Master Plan be presented at a second Virtual Open House. The updates and public involvement required additional coordination and meetings between City administration, City committees and Council, and Hays County.

Part 2.0 of Exhibit A originally included the following scope of services:

**Virtual Open House #1 - \$9,930**

- Host a Virtual Open House through a GIS platform for three (3) weeks.
- Create a "Story Board" and/or "Story Map" to display boards and a variety of maps developed as part of the TMP.
- Develop an online survey and/or feedback capture method through the GIS platform.
- Monitor traffic on the website.
- Consolidate feedback captured through the "Story Board."

Part 2.0 of Exhibit A shall be amended to add the following tasks required to finalize the project:

**Project Meetings - \$1,350**

- Attend two (2) virtual meetings with City staff.
- Attend three (2) virtual meetings with Hays County.
- Attend one (1) virtual meeting with Dripping Springs Economic Development Committee
- Attend one (1) virtual meeting with the City of Dripping Springs Transportation Committee.

**Virtual Open House #2 - \$4,030**

- Prepare presentation for a second virtual open house.
- Conduct a virtual open house live with the City of Dripping Springs to present an updated Transportation Master Plan to the public.

**Transportation Master Plan - \$4,675**

- Update GIS data, maps, graphics, and report following the feedback received from the second virtual open house.

Part 4.0 of Exhibit A shall be replaced with the following:


HDR will perform the above scope of work for Task 11 for an additional \$10,055 for a total hourly not to exceed amount of \$19,985.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the day and year written below:

City of Dripping Springs ("OWNER")

HDR ENGINEERING, INC. ("HDR")

By: \_\_\_\_\_

By:  \_\_\_\_\_

Name: \_\_\_\_\_

Name: Justin Word, P.E.

Title: \_\_\_\_\_

Title: Vice President

Date: \_\_\_\_\_

Date: 05/06/2021

**PRIME PROVIDER NAME: HDR ENGINEERING, INC.**

TASK	TASK DESCRIPTION	PROJECT MANAGER	PUBLIC INVOLVEMENT MANAGER	GIS ANALYST	EIT	GRAPHIC DESIGNER I	ADMIN	TOTAL LABOR HRS	TOTAL LABOR COST
<b>11</b>	<b>AMENDMENT</b>								
	<b>Project Meetings</b>								
	City Staff Meetings	2						2	\$450.00
	Hays County Meetings	2						2	\$450.00
	City Committee Meetings	2						2	\$450.00
	<b>TMP Update - Virtual Open House #2</b>								
	Open House #2 Preparation	2			8	16		26	\$3,130.00
	Open House Presentation	4						4	\$900.00
	<b>Finalize TMP</b>	4			16	16	1	37	\$4,675.00
	HOOURS SUB-TOTALS	16	0	0	24	32	1	73	\$10,055.00
	DIRECT LABOR	\$225.00	\$175.00	\$130.00	\$125.00	\$105.00	\$95.00		
	TOTAL LABOR COSTS	\$3,600.00	\$0.00	\$0.00	\$3,000.00	\$3,360.00	\$95.00		\$10,055.00
	SUB-TOTAL								\$10,055.00

TASK	DIRECT COSTS	UNIT	QUANTITY	AMOUNT					
<b>11</b>	8 1/2x11 B/W Paper Copies	Sheet		\$0.00					
	8 1/2x11 Color Paper Copies	Sheet		\$0.00					
	11x17 B/W Paper Copies	Sheet		\$0.00					
	11x17 Color Paper Copies	Sheet		\$0.00					
	24x36 Color Plots	Sheet		\$0.00					
	Turning Movement Counts	hour		\$0.00					
	Roadway Tube (per counter/24 Hours)	each/day		\$0.00					
	Travel Time Runs	hour		\$0.00					
	Mileage	Per Mile		\$0.00					
									\$0.00
	<b>SUB-TOTAL DIRECT COST</b>								\$0.00
	<b>SUB-TOTAL LABOR COSTS</b>								\$10,055.00
	<b>TOTAL COST</b>							<b>TOTAL HNTE</b>	\$10,055