

TOWN COMMISSION MEETING

February 14, 2023, at 6:30 PM

AGENDA ITEM TITLE: DISSCUSSION & ACTION, RFP 22-01, Public Works Building

Extension Change Request #2

SUBJECT: The Town Commission will discuss and take action on RFP 22-01,

Public Works Building Extension Change Request #2 – Excessive

Excavation.

STAFF ANALYSIS: Town staff has received a change request from Semco Construction for

excessive excavation for the Public Works building extension.

RFP 22-001 Part 1.01 WORK BY CONTRACTOR, Section A and Section C, Lines 1-4, and the signed work agreement/contract both state

that all grading and drainage is the responsibility of the contractor.

FISCAL IMPACT: \$3260.00

STAFF RECOMMENDATION: At the pleasure of the Commission.

ATTACHMENTS: Semco Public Works Extension Change Request #2

RFP 22-01

Semco Public Works Extension Agreement