



Florida Department of Transportation

RON DESANTIS
GOVERNOR

2740 State Road 60 W
Bartow, FL 33830

JARED W. PURDUE, P.E.
SECRETARY

June 29, 2022

Certified via E-Mail

Town of Dundee

RE: Notification of Claim to Utility Company (NOI #3)

Fin No:	441557-1-52-01 & 4411557-1-52-02
FAP No:	NA
Contract No:	E1U68
County:	Polk
Project Description:	SR 17 from south of Lake Trask Rd. to north of Old Scenic Hwy.

Dear Mr. Vice

Please be advised that the Florida Department of Transportation has been notified by Hubbard Construction, the Contractor for the above referred project that they intend to submit a claim for additional compensation due to a changed condition caused by your company's alleged failure to perform work in accordance with the utility work schedules or other relocation agreements.

Pursuant to Florida Law your company may be responsible for these additional costs. This office will furnish you additional information in regard to the circumstances the Contractor is claiming. The Department will maintain records to document the conditions we observe during the period in question.

Sincerely, **Kevin T Morrissey** Digitally signed by: Kevin T Morrissey
Date: 2022.06.30 08:04:47 -04'00'

Kevin Morrissey P.E., Construction Engineer- Bartow

cc: Brandon Kowalske, Contractor
Tracy Fluke, Project Administrator
Jonathan M. Sands, P.E., District Construction Engineer
Lavenia A. Toole, P.E., Operations Engineer- Bartow
Kevin T. Morrissey, P.E., Construction Engineer- Bartow
Kirby Radford, Construction Manager- Bartow
Tim Lattner, P.E., Director, Office of Construction
Dan Hurtado, P.E., Chief Engineer
Pebbles A. Womble, Final Estimates Specialist II
File

Improve Safety, Enhance Mobility, Inspire Innovation
www.fdot.gov