



# TOWN COMMISSION MEETING

March 28, 2023 at 6:30 PM

---

---

<b>AGENDA ITEM TITLE:</b>	DISCUSSION, SPLASH PAD UPDATE
<b>SUBJECT:</b>	Update to the progress of the Splash Pad
<b>STAFF ANALYSIS:</b>	<p>Town Staff has placed the Splash Pad out for bid multiple times without success. It is believed to be because the bid requires the design of the entire park. After consulting with engineering, we plan to revise the RFP to include the Splash Pad and accessories only. The remaining infrastructure and parking will be done by staff selected vendors to help manage costs. The stormwater portion must be approved prior to obtaining bids as design plans may change. Once it is sent to the State for approval, we will release the revised RFP and move forward with the infrastructure, parking lot and the center gazebo while the bid process happens.</p>
<b>FISCAL IMPACT:</b>	None
<b>STAFF RECOMMENDATION:</b>	Discussion Only
<b>ATTACHMENTS:</b>	None