

RESOLUTION NO. 109-25

A RESOLUTION APPROVING AND AUTHORIZING AMENDMENT NO. 1 TO THE AGREEMENT WITH EOCENE ENVIRONMENTAL GROUP, INC. FOR THE SW STORMWATER IMPROVEMENT PROJECT CONCEPT PLANNING AND DESIGN

WHEREAS, the City of Dyersville (“City”) recognizes the need for continued improvements to the stormwater management system in the southwest area of Dyersville, including Tegeler Pond and adjacent development areas; and,

WHEREAS, the City previously entered into an agreement with Eocene Environmental Group, Inc. (“Eocene”) for concept planning and design of the SW Stormwater Improvement Project on March 3, 2025; and,

WHEREAS, Eocene has proposed Change Order 1 to expand the scope of services to include additional stakeholder meetings, data collection, and concept development for Tegeler Pond, as detailed in the Professional Services Agreement and Change Order 1; and,

WHEREAS, the City Council finds it in the best interest of the City to approve Amendment No. 1 to the Agreement, increasing the contract sum by \$14,500 to a new total of \$52,000, as provided in Change Order 1; and,

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Dyersville, Iowa, as follows:

Section 1. Amendment No. 1 to the Professional Services Agreement between the City of Dyersville and Eocene Environmental Group, Inc. for the SW Stormwater Improvement Project Concept Planning and Design is hereby approved.

Section 2. The Mayor is authorized and directed to sign Amendment No. 1 on behalf of the City.

Section 3. The City Administrator is authorized to take any necessary actions to implement the terms of the amended agreement.

PASSED AND APPROVED this 15th day of September, 2025.

Jeff Jacque, Mayor

Tricia Maiers, City Clerk