

☒ GRANT ☐ COOPERATIVE AGREEMENT**AMENDMENT TO
FINANCIAL ASSISTANCE AWARD**

FEDERAL AWARD ID NUMBER

05-79-06087

CFDA NO. AND NAME

11.307, Economic Adjustment Assistance - CARES Act Recovery Assistance Supplemental

PROJECT TITLE

Dyersville East Road Water and Wastewater Extension

RECIPIENT NAME

City of Dyersville

AMENDMENT NUMBER

2

STREET ADDRESS

340 1st Avenue East 06/01/22

EFFECTIVE DATE

1/15/26

CITY, STATE, ZIP CODE

Dyersville, IA 52040

EXTEND PERIOD OF PERFORMANCE TO
(IF APPLICABLE)

COSTS ARE REVISED AS FOLLOWS:	PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST	\$ 1500000	\$	\$ 597771.57	\$ 902228.43
RECIPIENT SHARE OF COST	\$ 1010000	\$	\$ 784442.89	\$ 225557.11
TOTAL ESTIMATED COST	\$ 2510000	\$	\$ 1382214.46	\$ 1127785.54

REASON(S) FOR AMENDMENT.

Due to the scope change in Amendment 1, the final project cost was only \$1,127,785.54 (construction only). Due to the need specified in the original application and because this grant was awarded under CARES Act supplemental funding, EDA confirms the project qualifies for a maximum grant rate of 80%.

The EDA grant amount is being revised to \$902,228.43 and the grant rate is being increased to 80%.

Except to the extent herein, all terms and conditions of the award shall remain in full force and effect.

This Amendment Document (Form CD-451) signed by the Grants Officer constitutes an Amendment of the above-referenced Award, which may include an obligation of Federal funding. By signing this Form CD-451, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally withdraw this Amendment offer and de-obligate any associated funds.

☐ SPECIFIC AWARD CONDITION(S)☒ LINE ITEM BUDGET☐ OTHER(S):

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER

ANGELA MARTINEZ

Digitally signed by ANGELA MARTINEZ
Date: 2026.08.10 14:43:42 -06'00'

DATE

PRINTED NAME, PRINTED TITLE, AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL

Jeff Jacque, Dyersville Mayor

DATE