

CONTRACTORS PAY REQUEST

FL Krapfl, Inc.

PO Box 303; Dyersville, IA 52040

Project:	Olde Castle Road Sanitary Sewer Extension 2026 - Dyersville
Engr:	John Wandsnider
Contractor:	F.L. Krapfl Inc
Pay Request No. 1	Date: 10/20/2026

Completed	\$76,018.17	Contract Amount	\$68,930.00
Previous Pmt.	\$0.00		
Total Est.	\$76,018.17	% Completed	110.28%
Retainage 5%	\$3,800.91		
Net Payment	\$72,217.26		

Item	Description	UNIT	Contract Quantity	Unit Price	Total Item Value	Quantity Complete	Completed Value
1	Mobilization	LS	1	\$2,250.00	\$2,250.00	1	\$2,250.00
2	SWPPP (Inspec. Recordkeeping, Main.)	LS	1	\$200.00	\$200.00	1	\$200.00
3	Traffic Control	LS	1	\$1,750.00	\$1,750.00	1	\$1,750.00
4	Exploratory Excavation	HR	5	\$200.00	\$1,000.00	5	\$1,000.00
5	8" PVC Sanitary Sewer, SDR 35	LF	280	\$45.50	\$12,740.00	304.74	\$13,865.67
6	8" PVC Cleanout Assembly	EA	1	\$1,300.00	\$1,300.00	1	\$1,300.00
7	8" x 4" PVC Sanitary Sewer Wye, SDR35	EA	1	\$135.00	\$135.00	1	\$135.00
8	8" PVC Sanitary Sewer, SDR35, 2-Ft. Stub w/ Cap	EA	1	\$185.00	\$185.00	1	\$185.00
9	Connection to Exist. Sewer w/ Flexible Couplings	EA	2	\$380.00	\$760.00	2	\$760.00
10	48" Dia. Manhole, SW-301 Complete	EA	2	\$5,750.00	\$11,500.00	2	\$11,500.00
11	16"Steel Casing (0.375" Wall), Gravity Sewer	LF	30	\$315.00	\$9,450.00	36.5	\$11,497.50
12	Select Backfill - Roadway Utility Crossing	TON	450	\$22.50	\$10,125.00	344.79	\$7,757.78
13	Asphalt Pavement - Remove & Replace 24.17' x 25'	SY	65	\$111.00	\$7,215.00	67.14	\$7,452.54
14	5" PCC Driveway - Remove & Replace	SY	15	\$116.00	\$1,740.00	35.47	\$4,114.52
15	4" Painted Pavement Markings Restoration	LF	110	\$10.00	\$1,100.00	180	\$1,800.00
16	Rock Excavation	CY	100	\$35.00	\$3,500.00	114.58	\$4,010.30
17	Topsoil: Strip, Salvage Spread, 6" Thickness	CY	230	\$2.25	\$517.50	232.78	\$523.76
18	Seeding	SY	1300	\$2.80	\$3,640.00	1396.7	\$3,910.76
CO1	PRJ#26224 - Holding Pole / Replacing Anchors	LS	1	\$2,005.35	\$2,005.35	1	\$2,005.35

Cory Krapfl **FL Krapfl Inc.**
Contractor Signature

Owner: _____

Mayor

Date