

**KIRKHAM
MICHAEL**

For work between 8/29/26 and 9/25/26

TOTAL COMPLETED TO DATE:	\$620,306.70
STORED MATERIALS:	\$0.00
RETAINAGE (5%):	\$31,015.34
PREVIOUS PAYMENTS:	\$587,581.36

% PROJECT COMPLETE: 97%

Anthony Budgett

9/25/2026

Recommended by Engineer

Kirkham Michael