

**CHANGE ORDER**  
For Local Public Agency Projects

No.: 2

Non-Substantial: ☒

Substantial: ☐

\_\_\_\_\_  
Administering Office  
Concurrence Date

Accounting ID No. (5-digit number): 38856

Project Number: TAP-R-2160(617)--8T-31

Contract Work Type: PCC Sidewalk/Trail

Local Public Agency: City of Dyersville

Contractor: Tschiggfrie Excavating Company

Date Prepared: June 8, 2023

You are hereby authorized to make the following changes to the contract documents.

**A - Description of change to be made:**

8002 - Add Item "Saw Taper on HDPE Pipe" Contractor to saw taper the HDPE pipe, reset the rodent guard. Method of Measurement shall be by engineer count of each pipe end to be sawed. Basis of Payment shall be by each. Payment is full compensation for all materials, labor and equipment required to complete the Saw Taper on HDPE Pipe.

**B - Reason for change:**

8002 - The city plans to mow the area adjacent to the trail. The plans did not call for tapered ends on the pipes under the trail to match the side slope, which is important to allow mowing without damaging the mowers and pipe ends.

**C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:**

8002 - Agreed Unit Price

**D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):**

8002 - See attached cost justification.

E - Contract time adjustment: ☒ No Working Days added

☐ Working Days added: \_\_\_\_\_ ☐ Unknown at this time

Justification for selection:

Working days will not be charged for this work.

F - Items included in contract:

Participating				For deductions enter as "-x.xx"		
Federal-aid	State-aid	Line Number	Item Description	Unit Price .xx	Quantity .xxx	Amount .xx
				Add Row	Delete Row	TOTAL

G - Items not included in contract:

Participating					For deductions enter as "-x.xx"		
Federal-aid	State-aid	Change Number	Item Number	Item Description	Unit Price .xx	Quantity .xxx	Amount .xx
X		8002	2599-9999005	Saw Taper on HDPE Pipe	\$202.95	16.000	\$3,247.20
				Add Row	Delete Row	TOTAL	\$3,247.20

H. Signatures

Signatures will be applied through DocExpress.



425 Julien Dubuque Dr.  
Dubuque, IA 52003

P.O. Box 3280  
Dubuque, IA 52004

Ph: (563) 557-7450

Fx: (563) 557-7585

<b>To:</b>	CITY OF DYERSVILLE	<b>Contact:</b>	City of Dyersville
<b>Address:</b>	340 - 1st Ave E. Dyersville, IA 52040	<b>Phone:</b>	(563) 875-7724
		<b>Fax:</b>	(563) 875-8238
<b>Project Name:</b>	BO# 105 - Dubuque - Dyersville - PCC Sidewalk/Trail Sawing Of HD	<b>Bid Number:</b>	
<b>Project Location:</b>	Dyersville, IA	<b>Bid Date:</b>	6/2/2023

Line #	Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1		SAW TAPER ON HDPE PIPE/RESET RODENT GUARDS/RESHAPE SOIL AROUND HDPE PIPE	15.00	EACH	\$202.95	\$3,044.25

**Total Bid Price:** \$3,044.25

**Notes:**

- **The following items are included in this quote:**
- **The following items are NOT included in this quote:**
  - Not Included: Any Surveying & Layout
  - Not Included: Any Testing or Sampling of Materials
  - Not Included: Cold Weather Protection for Paving or Subgrade
  - Not Included: Removal of Hazardous or Contaminated materials
  - Not Included: Over-excavation of poor soils
  - Not Included: Any Bonding
  - Not Included: Any Retainage
  - Not Included: Any required Permits
  - Not Included: Any Allowances
- **Special Notes for this quote:**
  - Addendums are acknowledged
  - All costs will be based on actual quantities installed
  - Payment due 30 days from invoice
  - This quote is applicable for 30 days after bid date
  - Any applicable taxes will be an additional cost

**ACCEPTED:**

The above prices, specifications and conditions are satisfactory and hereby accepted.

**Buyer:** \_\_\_\_\_

**Signature:** \_\_\_\_\_

**Date of Acceptance:** \_\_\_\_\_

**CONFIRMED:**

Tschiggfrie Exc. Co.

**Authorized Signature:**

*Ben Kramer*

**Estimator:** Ben Kramer  
(563) 542-0586 bkramer@tschiggfrie.net

# TSCHIGGFRIE INVOICE

**Project:** Dyersville Heritage Trail

**Bill To:** Origin Design

**Address:** 137 Main St Suite 100

**City, St, Zip:** Dubuque, IA. 52001

**Attn:** Julie Neebel

**Ph:** 563-556-2464

**Fx:**

**Location:** Dyersville IA. 52040

**Date Completed:** Fri, Jun 02, 2023

## LABOR & EQUIPMENT

DESCRIPTION	SKU#	QTY	UNITS	UNIT PRICE	TOTAL
Saw taper on pipe/Adjust rodent guards/Reshape soil					
Foreman	LA01	0.33	HRS	@ 155.00 =	\$51.15
Operator	LA02	0.33	HRS	@ 110.00 =	\$36.30
Laborer	LA03	0.66	HRS	@ 90.00 =	\$59.40
JD 60 Exc 6.8T	EX03	0.33	HRS	@ 170.00 =	\$56.10

\$202.95

## MATERIALS

DESCRIPTION	QTY	UNITS	UNIT PRICE	TOTAL
-------------	-----	-------	------------	-------

\$0.00

**TOTAL** **\$202.95**