

PROPOSED PROJECT SCHEDULE

PROJECT: Bridge Deck Overlay – 1st Ave over Bear Creek WHKS JOB 9715.00
 CLIENT: City of Dyersville
 LOCATION: Dyersville, Iowa
 DATE: June 13, 2023

Item	Name	Date
Submit Final Plans, Specs & Cost Estimate to City	WHKS	June 5, 2023
Set Bid Letting & Public Hearing Date	City Council	June 19, 2023
Send Informal Announcement	WHKS	June 20, 2023
Post Plans & Specs for Bidders	WHKS	June 20, 2023
Post Notice to Bidders to Master Builders of Iowa, Iowa League of Cities, Quest CDN, (2)	City Staff/WHKS	Between June 20 th and July 4 th
Post Notice of Public Hearing in Newspaper (1)	City Staff	Between June 27 th and July 13 th
Receive Bids	City Staff & WHKS	July 11, 2023
Present Bids to Council	City Staff	July 17, 2023
Hold Public Hearing & Award Contract	City Council	July 17, 2023
Approve Contract	City Council	August 7, 2023
Preconstruction Meeting	WHKS, City Staff & Contractor	August 22, 2023**
Begin construction	Contractor	August 28, 2023**
Complete construction	Contractor	November 30, 2023

**Estimated Dates, depending on Contractor

- (1) Iowa Code 26.12 requires a public hearing when the cost of the public improvement exceeds the competitive bid threshold of \$100,000 or the adjusted competitive bid threshold established in Section 314.1 B. **Notice of Hearing** is to be published once (Section 362.3) in a weekly newspaper with general circulation in the City, not less than 4 nor more than 20 days before the Hearing date.
- (2) Iowa Code Section 26.3 requires **Notice of a Letting** not less than 13 nor more than 45 days before the letting in a relevant contractor plan room service with statewide circulation and a relevant construction lead generating service with statewide circulation and on an internet site sponsored by either a governmental entity or a statewide association that represents the governmental entity.