

CHANGE ORDER

Change Order No:	2
Date:	February 8, 2023
Agreement Date:	October 17, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Road Utilities Extension 2022	EDA No. 05-79-06087
Project:	Sanitary Sewer and Force Main	Origin Design No. 20080
Contractor:	Tschiggfrie Excavating Co.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add cast-in-place antifoatation bases to select manholes along sanitary sewer route	6 EA @	\$1,000.00	\$6,000.00
TOTAL CHANGE ORDER NO. 2			\$6,000.00

Justification:

Select manholes along sanitary sewer route require antifoatation bases due to depth. The cast-in-place bases were added during installation of the selected manholes.

Attachment: Quote - Antifoatation Bases

Change to CONTRACT PRICE:

Original CONTRACT PRICE	\$ 1,094,955.20
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ 1,096,171.20
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	\$ 6,000.00
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ 1,102,171.20


Change to CONTRACT TIME:

The CONTRACT TIME will be unchanged. The date for substantial completion is April 15, 2023. The date for final completion is May 15, 2023.

Approvals Required:

To be effective this Order must be approved by the federal agency if it changes the scope or objective of the PROJECT.

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa. For Origin Design Co.
	Eldon M. Schneider, PE License Number 22517 My license renewal date is December 31, 2023 Pages or sheets covered by this seal: Change Order No. 2

Accepted and/or Requested:

CONTRACTOR Tschiggfrie Excavating Co.

BY _____

Signature

NAME Ben Kramer

TITLE Project Manager

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

TITLE City Clerk

NAME: Jeff Jacque

TITLE: Mayor

DATE _____



425 Julien Dubuque Dr.
Dubuque, IA 52003

P.O. Box 3280
Dubuque, IA 52004

Ph: (563) 557-7450

Fx: (563) 557-7585

To:	CITY OF DYERSVILLE	Contact:	City of Dyersville
Address:	340 - 1st Ave E. Dyersville, IA 52040	Phone:	(563) 875-7724
		Fax:	(563) 875-8238
Project Name:	Dyersville Sanitary Sewer & Forcemain	Bid Number:	
Project Location:	Dyersville, IA	Bid Date:	10/6/2022

Line #	Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
15		Manhole, SW-301, 48-in Anti Flotation Bases	6.00	EACH	\$1,000.00	\$6,000.00

Total Bid Price: \$6,000.00

Notes:

- **The following items are included in this quote:**
- **The following items are NOT included in this quote:**
- Not Included: Any Testing or Sampling of Materials
- Not Included: Cold Weather Protection for Paving or Subgrade
- Not Included: Removal of Hazardous or Contaminated materials
- Not Included: Over-excavation of poor soils
- Not Included: Any Bonding
- Not Included: Any Retainage
- Not Included: Any required Permits
- Not Included: Any Allowances
- .
- **Special Notes for this quote:**
- All costs will be based on actual quantities installed
- Payment due 30 days from invoice
- Any applicable taxes will be an additional cost

ACCEPTED:

The above prices, specifications and conditions are satisfactory and hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

Tschiggfrie Exc. Co.

Authorized Signature: 

Estimator: Ben Kramer
(563) 542-0586 bkramer@tschiggfrie.net