

CHANGE ORDER

Change Order No:	3
Date:	March 10, 2023
Agreement Date:	October 17, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Road Utilities Extension 2022	EDA No. 05-79-06087
Project:	Sanitary Sewer and Force Main	Origin Design No. 20080
Contractor:	Tschiggfrie Excavating Co.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

6" Perforated Drain Tile	600 LF @	\$ 17.00	\$10,200.00
Hickenbottom Drain/Rodent Guard	1 LS @	\$320.00	320.00
TOTAL CHANGE ORDER NO. 3			\$10,520.00

Justification:

Subdrain was discovered while installing sanitary sewer. Drain tile could not be saved therefore new drain tile needed to be installed in order to restored to original condition.

Attachment: Drain Tile Quote

Change to CONTRACT PRICE:

Original CONTRACT PRICE	\$ 1,094,955.20
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ 1,102,171.20
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	\$ 10,520.00
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ 1,112,691.20


Change to CONTRACT TIME:

The CONTRACT TIME will be unchanged. The date for substantial completion is April 15, 2023. The date for final completion is May 15, 2023.

Approvals Required:

To be effective this Order must be approved by the federal agency if it changes the scope or objective of the PROJECT.

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa. For Origin Design Co. <div style="text-align: right;">3/13/2022</div>
	Marc D. Ruden, PE License Number 19249 My license renewal date is December 31, 2024 Pages or sheets covered by this seal: Change Order No. 3

Accepted and/or Requested:

CONTRACTOR Tschiggfrie Excavating Co.

BY _____

Signature

NAME Ben Kramer

TITLE Project Manager

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

TITLE City Clerk

NAME: Jeff Jacque

TITLE: Mayor

DATE _____



425 Julien Dubuque Dr.
Dubuque, IA 52003

P.O. Box 3280
Dubuque, IA 52004

Ph: (563) 557-7450

Fx: (563) 557-7585


To:	CITY OF DYERSVILLE	Contact:	City of Dyersville
Address:	340 - 1st Ave E. Dyersville, IA 52040	Phone:	(563) 875-7724
		Fax:	(563) 875-8238
Project Name:	Dyersville Sanitary Sewer & Forcemain	Bid Number:	
Project Location:	Dyersville, IA	Bid Date:	10/6/2022

Line #	Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1		6" Perforated Drain Tile (Sock)	600.00	LF	\$17.00	\$10,200.00
2		Hickenbottom Drain/Rodent Guard	1.00	LS	\$320.00	\$320.00

Total Bid Price: \$10,520.00

Notes:

- **The following items are included in this quote:**
- **The following items are NOT included in this quote:**
- Not Included: Any Surveying & Layout
- Not Included: Any Testing or Sampling of Materials
- Not Included: Cold Weather Protection for Paving or Subgrade
- Not Included: Removal of Hazardous or Contaminated materials
- Not Included: Over-excavation of poor soils
- Not Included: Any Bonding
- Not Included: Any Retainage
- Not Included: Any required Permits
- Not Included: Any Allowances
- .
- **Special Notes for this quote:**
- Addendums are acknowledged
- Flaggers as Needed
- All costs will be based on actual quantities installed
- Payment due 30 days from invoice
- This quote is applicable for 30 days after bid date
- Any applicable taxes will be an additional cost

ACCEPTED: The above prices, specifications and conditions are satisfactory and hereby accepted. Buyer: _____ Signature: _____ Date of Acceptance: _____	CONFIRMED: Tschiggfrie Exc. Co.  Authorized Signature: Estimator: Ben Kramer (563) 542-0586 bkramer@tschiggfrie.net
---	---