

CHANGE ORDER

Change Order No:	3
Date:	October 31, 2023
Agreement Date:	November 21, 2022

Owner:	City of Dyersville, Iowa
	Dyersville East Utility Extension 2022
Project:	Contract E Water and Sewer
	No. 21168
Contractor:	Top Grade Excavating, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Additional Work Completed at Field of Dreams

1) 8" Resilient Seat Gate Valve	Lump Sum	\$2,270.00
2) Sod at Field of Dreams	Lump Sum	4,830.00
3) Removal of Gravel Path in Cornfield	Lump Sum	1,565.00
4) Installation of 4 Bollards at Hydrant #150	Lump Sum	3,600.00
5) Installation of 3 Bollards at Hydrant #9	Lump Sum	<u>2,700.00</u>

TOTAL CHANGE ORDER NO. 3	\$14,965.00
---------------------------------	--------------------

Justification:

- 1) Valve was included in the project plans but the valve was not included as a bid item.
- 2-5) Work completed at the request of the City of Dyersville.

Change to CONTRACT PRICE:


Original CONTRACT PRICE	\$ 1,611,807.50
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ 1,982,622.50
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	\$ 14,965.00
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ 1,997,587.50

Change to CONTRACT TIME:

The CONTRACT TIME will remain unchanged:

- Substantial completion of Phase I April 15, 2023
- Substantial completion of Phase II June 30, 2023
- Substantial completion Phase II March 31, 2023 (or between November 1, 2023 & March 31, 2024)
- Final completion April 15, 2024

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa. For Origin Design Co.
	Marc D. Ruden, P.E. Date License Number 19249 My license renewal date is December 31, 2024 Pages or sheets covered by this seal: Change Order No. 3

Accepted and/or Requested:

CONTRACTOR Top Grade Excavating, Inc.

BY _____

Signature

NAME Jason Vorwald

TITLE Vice President

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

TITLE City Clerk

NAME: Jeff Jacque

TITLE: Mayor

DATE _____