

## CHANGE ORDER

Change Order No:	6
Date:	June 26, 2023
Agreement Date:	July 18, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Utility Extension 2022	
Project:	Contract D Lift Station and Linear Sewer Onsite	No. 20080
Contractor:	Portzen Construction, Inc.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Addition of metal stair and platform for the wet well at the pump station site	Lump Sum	<u>\$23,206.70</u>
<b>TOTAL CHANGE ORDER NO. 6</b>		<b>\$23,206.70</b>

### **Justification:**


City staff reviewed wet well structure construction and determined need for a catwalk to be installed on the wet well to provide for improved access. Concept and layout of addition is based on concept coordinated between City staff, Safety Coordinator, and Engineer.

Change to CONTRACT PRICE:	
Original CONTRACT PRICE	<u>\$ 1,597,625.69</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	<u>\$ 1,661,017.93</u>
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	<u>\$ 23,206.70</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	<u>\$ 1,684,224.63</u>

### **Change to CONTRACT TIME:**

The CONTRACT TIME will remain unchanged. The date for substantial completion is April 15, 2023, and the final completion date is May 15, 2023.

Change Order Recommended for Acceptance:

	<p>I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.</p> <p>FOR Origin Design Co.</p>
	<p>Eldon M. Schneider, PE          License Number 22517          My license renewal date is December 31, 2023          Pages or sheets covered by this seal: Change Order No. 6</p>

Accepted and/or Requested:

**CONTRACTOR Portzen Construction, Inc.**

BY \_\_\_\_\_

Signature

NAME Brandon Ingersoll

TITLE Project Manager

DATE \_\_\_\_\_

Accepted and/or Requested:

**OWNER City of Dyersville, Iowa**

Attest:

BY \_\_\_\_\_

Signature

BY \_\_\_\_\_

Signature

NAME Tricia Maiers

NAME: Jeff Jacque

TITLE: Mayor

TITLE City Clerk

DATE \_\_\_\_\_