

CHANGE ORDER

Change Order No:	1
Date:	June 23, 2023
Agreement Date:	November 21, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Utility Extension 2022	
Project:	Contract E Water and Sewer	No. 21168
Contractor:	Top Grade Excavating, Inc.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Extra Work Items:

1) Water Main/Fittings/PVC Sewer/Hydrants/Castings	Lump Sum	\$ 66,800.00
2) Precast Sanitary Manholes	Lump Sum	3,700.00
3) Bedding and Select Backfill	Lump Sum	48,000.00
4) Equipment and Labor	Lump Sum	<u>61,500.00</u>

TOTAL CHANGE ORDER NO. 1	\$ 180,000.00
---------------------------------	----------------------

Justification:

At the request of the City of Dyersville, additional water and sewer utility services have been added to serve the MLB stadium.

Change to CONTRACT PRICE:

Original CONTRACT PRICE	\$ 1,611,807.50
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	<u>\$ 1,611,807.50</u>
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	<u>\$ 180,000.00</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	<u>\$ 1,791,807.50</u>

Change to CONTRACT TIME:


The CONTRACT TIME will remain unchanged:

- Substantial completion of Phase I April 15, 2023
- Substantial completion of Phase II June 30, 2023
- Substantial completion Phase II March 31, 2023 (or between November 1, 2023 & March 31, 2024)
- Final completion April 15, 2024

Approvals Required:

To be effective this Order must be approved by the federal agency if it changes the scope or objective of the PROJECT.

Change Order Recommended for Acceptance:

	<p>I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.</p> <p>For Origin Design Co.</p>
	<p>Marc D. Ruden, P.E. Date License Number 19249 My license renewal date is December 31, 2024 Pages or sheets covered by this seal: Change Order No. 1</p>

Accepted and/or Requested:

CONTRACTOR Top Grade Excavating, Inc.

BY _____

Signature

NAME Jason Vorwald

TITLE Vice President

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

TITLE City Clerk

NAME: Jeff Jacque

TITLE: Mayor

DATE _____