

## CHANGE ORDER

Change Order No:	2
Date:	June 29, 2023
Agreement Date:	July 5, 2022

Owner:	City of Dyersville, Iowa
	Dyersville East Road Utility Extension 2022
Project:	Contract C Water Pumping Station
	No. 21168
Contractor:	F.L. Krapfl, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Simplex Grinder Station 2' Extension	Lump Sum	\$650.72
<b>TOTAL CHANGE ORDER NO. 2</b>		<b>\$650.72</b>

### Justification:

A 2 foot extension of the Simplex Grinder Station was needed when it was discovered during exploratory excavation that the lift station needed to be buried at a deeper depth so that the 1-1/4" force main service line would discharge at an elevation lower than the force main it is connecting to. This is needed in order to avoid a high spot where air could gather and create a poor hydraulic scenario for wastewater pumping.


### Change to CONTRACT PRICE:

Original CONTRACT PRICE	\$ 1,315,000.00
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ 1,315,644.00
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	\$ 650.72
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ 1,316,294.72

### Change to CONTRACT TIME:

The CONTRACT TIME will remain unchanged. The project shall be substantially complete by July 1, 2023 (except standby generator). Final completion shall be August 1, 2023 (including standby generator).

Change Order Recommended for Acceptance:

	<p>I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.</p> <p>FOR Origin Design Co.</p>
	<p style="text-align: right;">6/30/2023</p> <p>Marc D. Ruden, P.E. <span style="float: right;">Date</span>          License Number 19249          My license renewal date is December 31, 2024          Pages or sheets covered by this seal: Change Order No. 2</p>

Accepted and/or Requested:

**CONTRACTOR F.L. Krapfl, Inc.**

BY \_\_\_\_\_

Signature

NAME Cory Krapfl

TITLE President

DATE \_\_\_\_\_

Accepted and/or Requested:

**OWNER City of Dyersville, Iowa**

Attest:

BY \_\_\_\_\_

Signature

BY \_\_\_\_\_

Signature

NAME Tricia Maiers

NAME: Jeff Jacque

TITLE: Mayor

TITLE City Clerk

DATE \_\_\_\_\_