

CHANGE ORDER

Change Order No:	4
Date:	March 31, 2023
Agreement Date:	October 17, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Road Utilities Extension 2022	EDA No. 05-79-06087
Project:	Sanitary Sewer and Force Main	Origin Design No. 20080
Contractor:	Tschiggfrie Excavating Co.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

A) Bid Item Quantity Overruns

5	Sanitary Sewer Gravity Main, Trenched, PVC, 12"	14	LF @	\$71.00	\$ 994.00
7	Sanitary Sewer Force Main, Trenchless, PVC, 6"	5	LF @	\$91.00	455.00
20	Driveway, Granular	101.65	TON @	\$17.00	1,728.05

B) Granular Shoulder Repair (see attached)

Granular Shoulder	325	TON @	\$23.00	7,475.00
Mobilization	1	LS @	\$1,000.00	1,000.00

C) Manhole Riser (see attached)

Manhole Barrel Section - 1' Riser	1	Lump Sum		2,500.00
-----------------------------------	---	----------	--	----------

D) Drain Tile (see attached)

6" Perforated Drain Tile	100	LF @	\$19.00	<u>1,900.00</u>
--------------------------	-----	------	---------	-----------------

TOTAL CHANGE ORDER NO. 4 **\$16,052.05**

Justification:

A) Items 5 & 7: Bid item quantity overruns from original plan quantity estimates are due to actual piping quantities required to be installed for field conditions encountered during construction.

Item 20: Bid item quantity overrun from original plan quantity estimate due to actual material quantity required for replacement of driveways removed during construction.

B) Repair of roadway shoulder damaged during sanitary sewer installation.

C) Actual manhole placement was in a field entrance necessitating the increase of manhole height by a one foot barrel section.

D) Replacement of existing drain tile discovered during construction of sanitary sewer.

Change to CONTRACT PRICE:

Original CONTRACT PRICE	<u>\$ 1,094,955.20</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	<u>\$ 1,112,691.20</u>
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	<u>\$ 16,052.05</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	<u>\$ 1,128,743.25</u>

Change to CONTRACT TIME:

The CONTRACT TIME will be unchanged. The date for substantial completion is April 15, 2023. The date for final completion is May 15, 2023.

Approvals Required:

To be effective this Order must be approved by the federal agency if it changes the scope or objective of the PROJECT.

Change Order Recommended for Acceptance:

	<p>I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.</p> <p>For Origin Design Co.</p>
	<p>Eldon M. Schneider, PE Date License Number 22517 My license renewal date is December 31, 2023 Pages or sheets covered by this seal: Change Order No. 4</p>

Accepted and/or Requested:

CONTRACTOR Tschiggfrie Excavating Co.

BY _____
Signature

NAME Ben Kramer
 TITLE Project Manager

DATE _____

Accepted and/or Requested:
 Attest:

OWNER City of Dyersville, Iowa

BY _____
Signature

BY _____
Signature

NAME: Jeff Jacque

NAME Tricia Maiers
 TITLE City Clerk

TITLE: Mayor

DATE _____



425 Julien Dubuque Dr.
Dubuque, IA 52003

P.O. Box 3280
Dubuque, IA 52004

Ph: (563) 557-7450

Fx: (563) 557-7585

To: CITY OF DYERSVILLE	Contact: City of Dyersville
Address: 340 - 1st Ave E. Dyersville, IA 52040	Phone: (563) 875-7724 Fax: (563) 875-8238
Project Name: Dyersville Sanitary Sewer & Forcemain	Bid Number:
Project Location: Dyersville, IA	Bid Date: 4/4/2023

Line #	Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1		Shoulder, Granular	325.00	TON	\$23.00	\$7,475.00
2		Mobilization	1.00	LS	\$1,000.00	\$1,000.00

Total Bid Price: \$8,475.00

Notes:

- **The following items are included in this quote:**
- **The following items are NOT included in this quote:**
- Not Included: Any Surveying & Layout
- Not Included: Any Testing or Sampling of Materials
- Not Included: Cold Weather Protection for Paving or Subgrade
- Not Included: Removal of Hazardous or Contaminated materials
- Not Included: Over-excavation of poor soils
- Not Included: Any Bonding
- Not Included: Any Retainage
- Not Included: Any required Permits
- Not Included: Any Allowances
- .
- **Special Notes for this quote:**
- Addendums are acknowledged
- Flaggers as Needed
- All costs will be based on actual quantities installed
- Payment due 30 days from invoice
- This quote is applicable for 30 days after bid date
- Any applicable taxes will be an additional cost

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: Tschiggfrie Exc. Co.</p> <p style="text-align: center;"><i>Ben Kramer</i></p> <p>Authorized Signature:</p> <p>Estimator: Ben Kramer (563) 542-0586 bkramer@tschiggfrie.net</p>
---	--



425 Julien Dubuque Dr.
Dubuque, IA 52003

P.O. Box 3280
Dubuque, IA 52004

Ph: (563) 557-7450

Fx: (563) 557-7585

To: CITY OF DYERSVILLE	Contact: City of Dyersville
Address: 340 - 1st Ave E. Dyersville, IA 52040	Phone: (563) 875-7724 Fax: (563) 875-8238
Project Name: Dyersville Sanitary Sewer & Forcemain Manhole Barrel Section	Bid Number:
Project Location: Dyersville, IA	Bid Date: 4/7/2023

Line #	Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1		Manhole Barrel Section - 1' Riser (Delivery And Installation Of 1' Barrel Section On Existing MH #28)	1.00	LS	\$2,500.00	\$2,500.00

Total Bid Price: \$2,500.00

Notes:

- **The following items are included in this quote:**
- **The following items are NOT included in this quote:**
- Not Included: Any Surveying & Layout
- Not Included: Any Testing or Sampling of Materials
- Not Included: Cold Weather Protection for Paving or Subgrade
- Not Included: Removal of Hazardous or Contaminated materials
- Not Included: Over-excavation of poor soils
- Not Included: Any Bonding
- Not Included: Any Retainage
- Not Included: Any required Permits
- Not Included: Any Allowances
- .
- **Special Notes for this quote:**
- Addendums are acknowledged
- Flaggers as Needed
- All costs will be based on actual quantities installed
- Payment due 30 days from invoice
- This quote is applicable for 30 days after bid date
- Any applicable taxes will be an additional cost

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: Tschiggfrie Exc. Co.</p> <p style="text-align: center;"><i>Ben Kramer</i></p> <p>Authorized Signature:</p> <p>Estimator: Ben Kramer (563) 542-0586 bkramer@tschiggfrie.net</p>
---	--



425 Julien Dubuque Dr.
Dubuque, IA 52003

P.O. Box 3280
Dubuque, IA 52004

Ph: (563) 557-7450

Fx: (563) 557-7585

To: CITY OF DYERSVILLE	Contact: City of Dyersville
Address: 340 - 1st Ave E. Dyersville, IA 52040	Phone: (563) 875-7724 Fax: (563) 875-8238
Project Name: Dyersville Sanitary Sewer & Forcemain 6" Draintile	Bid Number:
Project Location: Dyersville, IA	Bid Date: 4/7/2023

Line #	Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1		6" Perforated Drain Tile	100.00	LF	\$19.00	\$1,900.00

Total Bid Price: \$1,900.00

Notes:

- **The following items are included in this quote:**
- **The following items are NOT included in this quote:**
- Not Included: Any Surveying & Layout
- Not Included: Any Testing or Sampling of Materials
- Not Included: Cold Weather Protection for Paving or Subgrade
- Not Included: Removal of Hazardous or Contaminated materials
- Not Included: Over-excavation of poor soils
- Not Included: Any Bonding
- Not Included: Any Retainage
- Not Included: Any required Permits
- Not Included: Any Allowances
-
- **Special Notes for this quote:**
- Addendums are acknowledged
- Flaggers as Needed
- All costs will be based on actual quantities installed
- Payment due 30 days from invoice
- This quote is applicable for 30 days after bid date
- Any applicable taxes will be an additional cost

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: Tschiggfrie Exc. Co.</p> <p><i>Ben Kramer</i></p> <p>Authorized Signature:</p> <p>Estimator: Ben Kramer (563) 542-0586 bkramer@tschiggfrie.net</p>
---	--