



THE TOWN OF

**EATONVILLE**

THE TOWN THAT FREEDOM BUILT

EST. 1887

# HUD Grants Overview

## Councilwoman Wanda Randolph

An overview of the current awarded grants and their statuses.

# PROJEC

# T

## HUD Disaster Recovery/ Community Planning & Development

U.S. Department of Housing and Urban Development  
Economic Development Initiative Community Project  
Funding

**Award Amount**  
**\$2,000,000**

**Goal** This is the Land Acquisition (purchase and prepare for construction) portion of the grant for the Affordable Housing Initiative.

Originally Awarded – 2023 Under Representative Val Demings  
Budget Performance Ending Date August 2031

**PROJEC**

**T**

## **HUD Disaster Recovery/ Community Planning & Development Status**

Funding  
Award Amount  
\$2,000,000

- The majority of the award conditions have been met.
- Awaiting the completion of the Environmental Records Review, which is contingent upon the property location selected.
- The creation of the environmental reviews has been initiated, but certification is not authorized.
- Pending the engagement of an environmental consultant to certify the environmental review.
- After completion of the environmental reviews, we will proceed to the Funding Phase.

# PROJEC

## T

### HUD Disaster Recovery/ Community Planning & Development

U.S. Department of Housing and Urban Development  
Economic Development Initiative Community Project

Funding

**Award Amount**  
**\$4,116,279.00**

#### Goal

This is the Construction component of the grant for the Affordable Housing Initiative.

Originally Awarded – 2024 Under Representative Maxwell Frost  
Budget Performance Ending Date - August 2032

**PROJEC**

**T**

**HUD Disaster Recovery/ Community Planning & Development**

**Funding**

**Award Amount**

**\$4,116,279.00**

**Status**

- The Majority of the award conditions have been met.
- Awaiting the completion of the Environmental Records Review, which is contingent upon the property location selected.
- The creation of the environmental reviews has been initiated, but certification is not authorized.
- Pending the engagement of an environmental consultant to certify the environmental review.
- After completion of the environmental reviews, we will proceed to the Funding Phase.



THE TOWN OF

**EATONVILLE**

THE TOWN THAT FREEDOM BUILT

EST. 1887

# THANK YOU

---

Working together today to build a  
better tomorrow.