

Date of Issuance: May 25, 2023	Effective Date: May 29, 2023
Owner: City of Eden	Owner's Contract No.: N/A
Contractor: Darnell Construction	Contractor's Project No.: N/A
Engineer: Enprotec / Hibbs & Todd, Inc.	Engineer's Project No.: 7300
Project: North Water System Improvements	Contract Name: North Water System Improvements

The Contract is modified as follows upon execution of this Change Order:

Description:

A previously unidentified fire flow line supplying protection to medical/nursing facility on Eaker Street was discovered after abandonment of the existing water main. Additional work was necessary to reconnect the existing fire line to the newly installed main.

- Addition of \$8,772.00 due to field discovered items during construction.

Attachments: Attachment A – Quantities Rectification Spreadsheet

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>2,095,427.18</u>	Original Contract Times (days): Substantial Completion: <u>180</u> Ready for Final Payment: <u>210</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>2</u> : \$ <u>89,354.51</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>2</u> : Substantial Completion: <u>210 days</u> Ready for Final Payment: <u>210 days</u>
Contract Price prior to this Change Order: \$ <u>2,184,781.69</u>	Contract Times prior to this Change Order (days): Substantial Completion: <u>390</u> Ready for Final Payment: <u>420</u>
[Increase] [Decrease] of this Change Order: \$ <u>8,772.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>175 days</u> Ready for Final Payment: <u>175 days</u>
Contract Price incorporating this Change Order: \$ <u>2,193,553.69</u>	Contract Times with all approved Change Orders (days): Substantial Completion: <u>565</u> Ready for Final Payment: <u>595</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: _____	Title _____	Title _____
Date: _____	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____