

SITE PREP BY



912-663-1365 PO Box 372
 Jason Dunn Statesboro, Ga 30459
 dunnamax@outlook.com

CO REQUEST RINCON FIRE STATION #15

MARSH CONSTRUCTION SERVICES, LLC, PO BOX 372 STATESBORO, GEORGIA 30459

912-682-8678 912-682-9902

dunnamax@outlook.com

CUSTOMER	Effingham County Board of Commissioners
ATTENTION	Eric Larson & Brad Clement
DATE:	1/18/2022
PROJECT NAME	Fire Station #15 Effingham County
PROJECT ADDRESS	Hodgeville Road
CITY/STATE/ZIP	Guyton, GA 31312
ESTIMATOR NAME	Jason Dunn
ESTIMATOR PHONE	912-663-1365
ESTIMATOR E-MAIL	dunnamax@outlook.com
PLANS DATED	6/15/2020
PREPARED BY:	Parker Engineering
LATEST REVISIONS DATED	7/27/2020, 12/30/2021

QUANTITY	DESCRIPTION	UNIT	UNIT PRICE	AMOUNT
1	CONCRETE COST ESCALATION	LS	\$2,357.50	\$2,357.50
98	30" STEEL CASING PIPE (.375" Wall Thickness, Coated and Beveled on one end) (Price includes welding joints every 20' & Open cut installation) (Price excludes Pipe Carrier, Spacers & end caps. These items to be Installed by Jack & Bore Contractor)	LF	\$302.40	\$29,635.20
35	ADDITIONAL SAND for DRAIN FIELD (Per Revised plans dated 6/15/2021)	CY	\$29.25	\$1,023.75
144	REMOVE & REPLACE BASE COURSE PREVIOUSLY PLACED (Area of open cut for sleeve install)	SY	\$12.00	\$1,728.00
15.0%	PROFIT/OVERHEAD	LS	\$34,744.45	\$5,211.67
NOTES				
The work covered by this quotation will be only that specifically outlined herein. Proposal based on drawings designed by Parker Engineering dated 6/15/2020 and Revisions dated 7/27/2020 and 12/30/2021				
"Total Base Bid Price" is based on all work being contracted; the schedule of values provided is for general information only. Line items in the schedule of values are indicative of the scope of work Marsh Construction Services, LLC has priced to construct. Any additions/reduction or change in scope will be subject to revised pricing.				
Project to be built based on all grades and elevations, existing and proposed, as shown on drawings by Parker Engineering dated 6/15/2020 and Revisions dated 7/27/2020 and 12/30/2021				
All soils are presumed suitable for use as fill, backfill and structural fill. If additional borrow is needed to replace onsite soils (considered unsuitable). Additional cost to be negotiated based on quantities needed.				
Due to the volatile fuel market we must base all asphalt pricing on the most recent SCDOT index at the time of bid and require a pricing adjustment based on the index at the time of placement.				
			SUBTOTAL	\$39,956.12
			TOTAL	\$39,956.12

Sign Here to Accept Quote:

Authorized Rep

Date