
Buildings

2 messages

David Carpenter <david@dcarpenterent.com>

Wed, Mar 24, 2021 at 1:26 PM

To: "brandy@savannah-construction.com" <brandy@savannah-construction.com>

Manu 1, this supplier is the one that we have already contracted with. They have shop drawings. They are end of June first of July. IAS Certified 73500.00 my price. Has pending increases but cant guarantee no other increases.

Manu 2, this was the original I quoted with but their timeline was end of may originally. They are now end of June. Will be 2 weeks for shop drawings. IAS Certified. 69775.00 My price. Once contract is signed no change in price.

Manu 3, two weeks for shop drawings, 8-12 weeks, no change in price once signed. Not IAS certified. 63975.00 my price. Is manufactured to the same specs but do not pay for the certification.

I had 7240.00 profit after the 2500 hit.

I will forward these quotes, the third will come later this afternoon.

Thank you,

David Carpenter

678-859-7318

david@dcarpenterent.com

2 attachments**David Carpenter cont Final.pdf**

746K

**H Quote 3-23.pdf**

158K

Brandy Davenport <brandy@savannah-construction.com>

Tue, Mar 30, 2021 at 3:45 PM

To: Eric Davenport <eric@savannah-construction.com>

[Quoted text hidden]

--

Brandy Davenport
CEO

Savannah Construction and Preservation, LLC- WBE

200 Blue Fin Circle / 100 Bull Street
Suite 3 Suite 2
Savannah, GA 31410 Savannah, GA 31401

912-790-7356 office 817-456-3789 cell



CONFIDENTIALITY WARNING: This email may contain privileged or confidential information and is for the sole use of the intended recipient(s). Any unauthorized use or disclosure of this communication is prohibited. If you believe that you have received this email in error, please notify the sender immediately and delete it from your system.

2 attachments



David Carpenter cont Final.pdf

746K



H Quote 3-23.pdf

158K

Compose

Delete forever

Subject: Metal Building Change Order Justification

Mail



Categories

Social 3

Updates 629

Forums 3

Promotions 441

Chat



No conversations
Start a chat

Spaces



No spaces yet
Create or find a space

Meet

Hello,

We are sending in for a change order to Effingham County due to the fact that we was before the brunt of COVID hit, the Texas freeze, and before reasons that the building increased 100%? Materials, labor rate:

Just to be clear, I am not disputing or complaining about the cost, I am wondering if it would be possible for you provide any justification

Thank you,

Nate Brunson

COO | Chief of Business Development | Construction Manager

100 Bull Street, Suite 200
Savannah, Georgia 31401

C: 912-429-0609 | O: 912-790-7356

W: www.savannah-construction.com

Reply

Forward