

Staff Report

Subject: Approval of Change Order 2 for Marsh Construction for the Civil/Site Work of Fire Station #15 located on Hodgeville Road

Author: Alison Bruton, Purchasing Agent

Department: Fire Department

Meeting Date: February 15, 2022

Item Description: Approval of Change Order 2 for Marsh Construction

Summary Recommendation: Staff recommends approval of Change Order 2 in the amount of \$39,956.12 for Marsh Construction for the Civil/Site Work of Fire Station #15 located on Hodgeville Road.

Executive Summary/Background:

- Marsh Construction has requested a change order to cover additional funds needed for various items for the civil/site work for Fire Station #15 on Hodgeville Road.
- Included in this change order is a casing placement. This will support the future force main extension in that area. Including this work now will prevent damage to the concrete and additional expenses on that future project.
- This request has been reviewed by staff and DPR Architecture.

Alternatives for Commission to Consider

1. Approval of Change Order 2 for Marsh Construction for the Civil/Site Work of Fire Station #15 located on Hodgeville Road in the amount of \$39,965.12
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Asst. County Manager, Project Manager, Purchasing

Funding Source: NA

Attachments:

1. Change Order 1 for Marsh Construction
2. Time extension request from Marsh Construction