

Staff Report

Subject: Effingham Parkway – Construction Change order associated with utility relocation
Author: Eric Larson, Asst. County Manager
Department: Engineering
Meeting Date: June 7, 2022
Item Description: Approve funding for the addition of a water valve related to the utility relocation for the Effingham Parkway.

Summary Recommendation:

Georgia Department of Transportation (GDOT) has recommended approval of a change order for the addition of a water valve associated with the water line relocation for the Effingham Parkway project.

Executive Summary/Background:

- GDOT awarded a contract to Balfour Beatty for the construction of the parkway on July 9, 2021. This include water line relocation.
- In the bid form, a pay item was left off related to a water valve.
- Balfour Beatty has asked for a change order in the amount of \$14,876.40 for this item.
- GDOT is requesting this funding per the agreement with the County.

Alternatives for Commission to Consider

- 1 - Approve the additional funding to GDOT for the Effingham Parkway in the amount of \$14,876.40.
- 2 – Take no action; request additional information
- 3 – Deny. The work is needed and approved by GDOT. Alternative funding solution will be needed.

Recommended Alternative: Alternative 1

Other Alternatives: Alternative 2

Department Review: Engineering, Legal, Purchasing as required

Funding Source: SPLOST.

Attachments: 1. GDOT funding request.