



Russell R. McMurry, P.E., Commissioner
 One Georgia Center
 600 West Peachtree Street, NW
 Atlanta, GA 30308
 (404) 631-1000 Main Office

April 27, 2022

CSMSL-0006-00(700)
 P.I. 0006700, Effingham County
 Effingham Parkway from CR 156 / Blue Jay / Effingham to SR 30 / Chatham

Tim Callanan, Effingham County Administrator
 City of Springfield, Effingham County
 601 North Laurel Street
 Springfield, GA 31329

RE: Additional Funding Request

Dear Mr. Callanan:

The above-referenced project was Let May 2021 and awarded July 9, 2021. As project Sponsor, this letter requests Effingham County provide additional funding for the project. GDOT has been made aware that a pay item was left out of the plan and contract quantities. It was agreed upon that the Georgia Department of Transportation (GDOT) would fund the project with \$38.2 million in construction funds, with the remaining construction funding coming from Effingham County. The pay item not covered in the original plan quantities and construction contract is listed below. The Department requests that Effingham County provide additional funds in the amount of \$14,876.40 to cover the cost and provide the required special provision.

Pay Item	Description	Quantity	Price	Unit
670-2160	Gate Valve, 16 IN *Requires Special Provision*	1	\$14,876.40	EA

Please forward a check to this Office, made payable to the Georgia Department of Transportation in the amount of \$14,876.40.

For payments made by check:
 Georgia Department of Transportation
 P.O. Box 932764
 Atlanta, GA 31193-2764

For payments made by ACH:
 Bank Routing (ABA) # 1210000248
 Account # 29794840000000007

If you have any further questions or if any additional information is needed, please contact the Project Manager, Cassius O. Edwards at (912) 530-4370 or email at cedwards@dot.ga.gov.

Sincerely,

Albert Shelby, III
 Director of Program Delivery

P.I. No. 0006700, Effingham Parkway
Additional Funding Request
April 27, 2022
Page 2

KWN C.L.B. CSL
AVS:KWN:CLB:CSL:COE

Cc: Angela Robinson, Financial Management Manager
Kimberly W. Nesbitt, State Program Delivery Administrator
Chandria L. Brown, Assistant State Program Delivery Engineer
Christy Lovett, District 5/4E Program Manager
Cassius O. Edwards, Project Manager

Letter No. 1024-080-002
VIA E-mail: baraya@dot.ga.gov

Effingham Parkway
2751 Little Neck Road
Bloomingdale, GA 31302

September 21, 2021

Georgia Department of Transportation
ATTN: Binyam D. Araya
17213 US Highway 301
Statesboro, GA 30458

Reference: B3CBA2101501-0 PI# 0006700, Chatham & Effingham Counties
Effingham Parkway from SR30 to Blue Jay Road

Subject: Missing Pay Item 670-2160 – Gate Valve, 16 IN

Dear Mr. Araya,

As requested in your Letter No. 21-001 dated September 14, 2021, Balfour Beatty respectfully submits the following price to furnish and install a 16” gate valve on the above referenced project:

<u>Item ID</u>	<u>Description</u>	<u>Quantity/Unit</u>	<u>Unit Price</u>	<u>Total</u>
670-2160	Gate Valve, 16 IN	1.00 EA	\$14,876.40	\$14,876.40

Should you have any questions or require any additional information, please do not hesitate to contact me at (412) 292-3214 or jnene@balfourbeattyus.com.

Sincerely,
Balfour Beatty Infrastructure, Inc.



James M. Nene, PE
Project Manager

Attachments:


cc: 1024-080 GDOT Correspondence “Out”



Interoffice Memo

FILE **0006700, Chatham/Effingham Counties** **OFFICE:** Statesboro, Georgia
Effingham Parkway
Contract ID#: B3CBA2101501-0
Letter No. 22-018

DATE: March 7, 2022

FROM 
Dustin Branum, Area Manager
Statesboro, Georgia

TO Troy Pittman, P.E., District Engineer
Jesup, Georgia

Attention: Bryan Czech, E.I.T., District Construction Engineer

SUBJECT: SA to add Gate Valve 16 IN Pay Item

This office is requesting a Supplemental Agreement for the above referenced project in order to add the pay item 670-2160, Gate Valve, 16 IN. The Gate Valve, 16 IN was left out of the contract. To finalize the agreement with the local government for reimbursement, we asked Balfour Beatty Infrastructure Inc. for a price. They gave us one, and the Department accepted it. The Department then finalized the agreement with the local government for reimbursement. The below table list the agreed price:

Pay Item	Description	Quantity/Unit	Price	Total Cost
670-2160	Gate Valve, 16 IN	1.00 EA	\$14,876.40	\$14,876.40

This project consists of 6.543 miles of widening and reconstruction for a new two -lane location roadway on Effingham Parkway beginning at SR 30 and extending to Blue Jay Rd.; also includes construction of a total of 6 bridges and approaches.

Date Let: May 21, 2021
Notice to Proceed Date: October 20, 2021
Work Begin Date: November 29, 2021
Completion Date: April 30, 2025
Revised Completion Date: April 30, 2025
Contract Amount: \$56,725,678.32
Revised Contract Amount: \$57,277,803.49

PI # 0006700, Chatham/Effingham Counties

March 7, 2022

Letter No. 22-018

Page Two

The Supplemental Agreement has been discussed with and found acceptable by Bryan Czech, District Construction Engineer; Trevor Brown, Assistant District Construction Engineer; and Myra Deen, State Construction Liaison Engineer; If this meets your approval, please prepare a supplemental agreement to establish the requested amendment.

DLB/pzm

Attachments

c: Myra Deen, State Construction Liaison Engineer
Bryan G. Czech, E.I.T., District Construction Engineer
Trevor Brown, Assistant District Construction Engineer
Kevin Weitman, Assistant Area Manager-Construction
Phillip Mydell, Civil Engineer II
Area 4 Project Files
ProjectWise