



Marsh Construction Services, LLC

8534 Stilson Leefield Rd. Statesboro, GA 30461

Timmy Marsh 912-682-9902 ~ Travis Marsh 912-682-8678

Jason Dunn 912-663-1365

tmarshconstructionservices@gmail.com

dunnamax@outlook.com

Good afternoon,

This letter is to formally request an extension of time as the County deems acceptable on the project known as; "ITB No. 21-55-001A A NEW FIRE STATION No 15 CIVIL/SITE WORK HODGEVILLE ROAD", contracted between Effingham County and Marsh Construction Services, LLC,

The request is being made to delays resulting from adverse weather conditions, delays, and circumstances due to The COVID-19 Pandemic and the schedule of the Contractor erecting the Fire House structure.

Please let me know what is deemed an acceptable duration for the time extension. I want to thank you for your time and consideration. Please contact me if you have any questions or concerns.

Respectfully,

Jason R. Dunn
Jason R. Dunn