

# Change Order # 2

---

Project: Task Order 23-REQ-007 – CEM Expansion

Contract Date: November 16, 2022

Change Order Effective Date: September 19, 2023

Change Order Issued to: Hussey, Gay, Bell & Deyoung International, Inc.  
329 Commercial Drive, Suite 200  
Savannah, GA 31406

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
1	Topographic Survey	\$2,500
	<b>TOTAL</b>	<b>\$2,500</b>

The original Contract Sum was.....\$ 198,000.00  
Net change by previously authorized Change Orders.....\$ 12,000.00  
The Contract Sum prior to this Change Order was.....\$ 210,000.00  
The Contract Sum will be increased by this Change Order.....\$ 2,500.00  
The new Contract Sum including this Change Order will be.....**\$ 212,500.00**

Owner  
Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor  
Hussey, Gay, Bell & Deyoung International, Inc.  
329 Commercial Drive, Suite 200  
Savannah, GA 31406

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_