

Staff Report

Subject: Approval of Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering (*tabled from May 2, 2023 and May 16, 2023*)

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: May 2, 2023

Item Description: Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

Summary Recommendation: Staff recommends approval for Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$258,860.00

Executive Summary/Background:

- Change Order 1 was approved for the design and construction management of two additional intersections:
 - Hodgeville Road @ Scuffletown Road - \$74,242
 - Hodgeville Road @ Forest Haven Road - \$74,242
- Change Order 2 has been requested to add Right Of Way Acquisition Services to the scope for a NTE total of \$258,860.00.
- The original contract amount is \$742,423.00
- Change Order 1: \$148,484.00
- Change Order 2: \$258,860.00
- The new contract total is \$1,149,767.00

Alternatives for Commission to Consider

1. Approval for Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$258,860.00
2. Deny Change Order #2
3. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: County Manager, Project Manager, Purchasing, Finance

Funding Source: TSPLOST

Attachments:

1. Change Order #2
2. RCE Request