

# Change Order # 5

---

Project: 24-ITB-068 Ebenezer Road Fire Rescue Station #17 - Construction

Contract Date: 11/6/2024

Change Order Effective Date: 7/23/2025

Change Order Issued to: McWright, LLC  
1303 Corder Rd  
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	Unit Price	Total
COR 6	<b>DOT Striping Requirements</b>	1	\$4,447.25	\$4,447.25
COR 7	<b>Replace DW opening with cabinet</b>	1	\$985.00	\$985.00
	<b>TOTAL</b>			<b>\$5,432.25</b>

The original Contract Sum was.....\$ 907,365.00  
Net change by previously authorized Change Orders.....\$ 153,954.00  
The Contract Sum prior to this Change Order was.....\$ 1,061,319.00  
The Contract Sum will be increased by this Change Order.....\$ 5,432.25  
The new Contract Sum including this Change Order will be.....\$ \$1,066,751.25  
The Contract Time will be increased by 0 days  
The Time allowed for completion is therefore \_\_\_\_\_

Owner  
Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor  
McWright, LLC  
1303 Corder Rd  
Warner Robins, GA 31088

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_



# McWright, LLC.

---

**Date:** June 27, 2025

**Job:** Ebenezer Rd Fire Rescue Station #17

**Address:** 573 Ebenezer Rd Rincon, GA 31326

**Owner:** Effingham County Board of Commissioners

## **Change Order Proposal #6- DOT Striping Requirements**

Reference: Approved DOT Plans provided on 5/19/2025

Scope of Work:

- Changes to striping required by DOT

**Total Price: \$4,447.25**

**Total Add day(s)- 0**



1245 Sand Hill Rd.  
Guyton, GA 31312  
"Moving Dirt for Over 40 Years"

6/26/2025

McWright Construction  
P.O. Box 903  
Bonaire, GA 31005

**Attn:** Michael McMillian

**PROJECT:** Effingham County Fire and Reserve NO. 17  
573 Ebenezer Road  
Rincon, GA

**REFERENCE:** Request for Change Order  
Additional Concrete Work  
Install Thermoplastic DOT Lines

Listed below is the items and cost we can offer for the installment of the thermoplastic lines, installed on the Right - A - Way per DOT specifications according to new plans.

<b>Thermoplastic Lines:</b>	8" @ 298 Ft.	<b>\$1,788.00</b>
	24' @ 184 Ft.	<b>\$3,128.00</b>

Delete contract striping on DOT Right - A - Way (375 Ft.)	<b>(\$468.75)</b>
---	-------------------

<b>TOTAL REQUEST -</b>	<b>\$4,447.25</b>
------------------------	-------------------

Please give me a call if you have any questions.

Submitted

Approved

Richard Kennedy

Michael McMillian



# McWright, LLC.

---

**Date:** July 15, 2025

**Job:** Ebenezer Rd Fire Rescue Station #17

**Address:** 573 Ebenezer Rd Rincon, GA 31326

**Owner:** Effingham County Board of Commissioners

## **Change Order Proposal #7- Replace DW opening with cabinet**

Reference: Owner's request

Scope of Work:

- Replace the DW opening with a cabinet and drawer

**Total Price: \$985.00**

**Total Add day(s)- 0**